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1.  SOLICITATION NO. 2.  TYPE OF SOLICITATION 3.  DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER,

W912DQ-05-B-0004 4/8/2005 1 50

AND AWARD X SEALED BID (IFB)

(Construction, Alteration, or Repair) NEGOTIATED (RFP)

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4.  5.  REQUISITION/PURCHASE REQUEST NO. 6.  PROJECT NO.

7. ISSUED BY CODE 8.  ADDRESS OFFER TO

U.S. Army Engineer District, Kansas City See Item 7
760 Federal Building, 601 E. 12th Street

Kansas City, Missouri 64106-2896
Room 748

9. FOR INFORMATION A. NAME B.  TELEPHONE NO. (Include area code)
(NO COLLECT CALLS)CALL: James Kirk 816-983-3853 Ext.  

SOLICITATION
NOTE:  In sealed bid solicitation "offer" and "offeror" mean "bid" and "Bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

 

Construction of Missouri River Bank Stabilization
River Mile 140.0 

The work to be performed includes, but is not limited to, repairing dikes and revetments on the Missouri River between River Mile 140 and River Mile 0.  
Repairs consists of placing new quarry-run stome as well as excavating notches, and salvaging and then replacing stone from specified dikes and revetments

 

11.  The Contractor shall begin performance within 10 calendar days and complete it within 150 calendar days after receiving

award X notice to proceed.  This performance period is X mandatory, negotiable. )

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B.  CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Item 12B.)

X YES  NO
10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by 2:00 pm (hour)
local time 4/28/2005 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelolpes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

 
B. An offer guarantee X is, is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and
will be rejected.

00010-1
NSN 7540-01-155-3212 1442 102 STANDARD  FORM 1442 (REV. 4-85)

Prescribed by GSA
FAR (48 CFR) 53.236-1(d)

00010-1
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14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

17.

AMOUNTS:

21.

22.

24. ITEM

26. ADMINISTERED BY CODE

29. AWARD Your offer

Contractor agrees

STANDARD FORM 1442 BACK (REV. 4-85)

OFFER (Must be fully completed by offeror)
15.  TELEPHONE NO. (Include area code)

CODE FACILITY CODE
DUNS NO:

(FAX # )
16.  REMITTANCE ADDRESS (Include only if different from Item 14)

The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than the minimum re-

18. The offeror agrees to furnish any required performance and payment bonds.

19.  ACKNOWLEDGEMENT OF AMENDMENTS

quirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.

SEE SCHEDULE OF PRICES

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE
20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER

(Type or print)

20B.  SIGNATURE 20C.  OFFER DATE

AWARD (To be completed by Government)
ITEMS ACCEPTED

AMOUNT 23.  ACCOUNTING AND APPROPRIATION DATA

SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

41 U.S.C. 253(c) (        )10 U.S.C. 2304(c) (        )

27. PAYMENT WILL BE MADE BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28.  NEGOTIATED AGREEMENT (Contractor is required to sign this (Contractor is not required to sign this document)

document and return copies to issuing office.)

to furnish and deliver all items or perform all work requirements identified

on this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contact shall be

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications incorporated by reference

in or attached to this contract.

on this solicitation is hereby accepted as to the items listed.  This award con-

summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award.  No further contractual document is

necessary.

31A.  NAME OF CONTRATING OFFICER (Type or print)30A.  NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED

TO SIGN (Type of print)

31C.  AWARD

DATE

30B.  SIGNATURE 31b.  UNITED STATED OF AMERICA

00010-2
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  40,500 Ton Miles   
 MO River Bank Stabilization 

FFP 
The work includes but is not limited to, repairing dikes and revetments on the 
Missouri River between River Mile 140 and River mile 0.  Repairs consist of 
placing new quarry-run stone as well as excavating notches, and salvaging 
and then re-using existing stone from specified dikes and revetments. 
PURCHASE REQUEST NUMBER: W58XUW-5059-7199 
  

 

   
  
 
 NET AMT  
 
    

                
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  9,800 Ton Miles   
OPTION MO River Bank Stabilization 

FFP 
The work includes but is not limited to, repairing dikes and revetments on the 
Missouri River between River Mile 140 and River mile 0.  Repairs consist of 
placing new quarry-run stone as well as excavating notches, and salvaging 
and then re-using existing stone from specified dikes and revetments. 
  

 

   
  
 
 NET AMT  
 
    

                
FOB:  Destination
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 
CLAUSE INDEX
52.204-6    Data Universal Numbering System (DUNS) Number  OCT 2003 
52.214-3    Amendments To Invitations For Bids     DEC 1989 
52.214-4    False Statements In Bids      APR 1984 
52.214-5    Submission Of Bids       MAR 1997 
52.214-6    Explanation To Prospective Bidders     APR 1984 
52.214-7    Late Submissions, Modifications, and Withdrawals of Bids   NOV 1999 
52.214-18  Preparation of Late Bids-Construction    APR  1984 
52.214-19  Contract Award- Sealed Bidding- Construction   AUG  1996 
52.216-1    Type of Contract      APR  1984 
52.222-23 Notice of Requirement for Affirmative Action to Ensure  FEB  1999 

Equil Employment Opportunity for Construction  
52.225-10 Notice of Buy American Act Requirement-Construction Materials MAY  2002 
52.228-1    Bid Guarantee       SEP   1996 
52.223-38  Submission of Electronic Funds Transfer Information with Offer MAY 1999 
52.233-2    Service of Protest      AUG  1996 
52.236-27 alt 1 – Site Visit (Construction)     FEB   1995 
52.252-1    Solicitation Provisions Incorporated by Reference   FEB   1998 
252.204-7004 alt A – Required Central Contractor Registration, Alternate A  NOV  2003 
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The 
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to 
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 
32.11) for the same parent concern. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business name. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company physical street address, city, state and Zip Code. 
 
(iv) Company mailing address, city, state and Zip Code (if separate from physical). 
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(v) Company telephone number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(End of provision) 
 
 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the 
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form 
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids. 
 
(End of provision) 
 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.  
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is 
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is 
submitted. 
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(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If 
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in 
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier 
subcontractors) amount to more than 50 percent of the contract price. 
 
_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder 
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority 
consideration under this provision and would not have otherwise received award, the bidder shall perform the 
contract or cause the contract to be performed in accordance with the obligations of an LSA concern. 
 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
MO, Jefferson Cty     14.7%  6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
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Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Jefferson City, 
Missouri to St. Louis 
(End of provision) 
 
 
 
52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS (JAN 2005)  
 
(a) Definitions. ``Construction material,'' ``designated country construction material,'' ``domestic construction 
material,'' and ``foreign construction material,'' as used in this provision, are defined in the clause of this solicitation 
entitled ``Buy American Act--Construction Materials Under Trade Agreements'' (Federal Acquisition Regulation 
(FAR) clause 52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability 
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination 
before submission of offers. The offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a 
previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i) 
of FAR clause 52.225-11. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country 
construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR clause 
52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic or designated country 
construction material. 
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(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11 
for the offer that is based on the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR 
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent 
domestic or designated country construction material, and the offeror shall be required to furnish such domestic or 
designated country construction material. An offer based on use of the foreign construction material for which an 
exception was requested-- (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
                   
 
 
52.232-14      NOTICE OF AVAILABILITY OF PROGRESS PAYMENTS EXCLUSIVELY FOR SMALL 
BUSINESS CONCERNS (APR 1984) 
 
The Progress Payments clause will be available only to small business concerns. Any bid conditioned upon 
inclusion of a progress payment clause in the resulting contract will be rejected as nonresponsive if the bidder is not 
a small business concern. 
 
(End of clause) 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from Kansas 
City District, Corps of Engineers, 601 East 12th Street, Kansas City, MO. 64106. 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
WWW.NWK.USACE.ARMY.MIL 
(End of provision 
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52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to 
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or 
Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form 
provided there is no change to the name, content, or sequence of the data elements on the form and provided the 
form carries the agency form number and edition date. 
 
(c)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
NWK-00100-005 MAGNITUDE OF PROJECT (FAR 36.204) 
 
The magnitude of this project is represented by the following estimated price range: betweeen $1,000,000.00 and 
$5,000,000.00. 
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Section 00600 - Representations & Certifications 
 
CLAUSE INDEX 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005) 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or 
cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member 
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed 
by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
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reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
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52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 
percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock 
is owned by one or more women; and whose management and daily business operations are controlled by one or 
more women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005) 
 
(a)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (b) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (b) applies. 
 
(__) Paragraph (b) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(b) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
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52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
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52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2004) - ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is  (  )     (insert 
NAICS code).  
 
(2) The small business size standard is   (  )    (insert size standard).  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged 
business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.] 
The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation 
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business 
concern or concerns that are participating in the joint venture:____________.) Each HUBZone small business 
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall 
check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the 
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the 

 



W912DQ-05-B-0004 
 

Page 16 of 50 
 

Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, 
or Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri 
Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent caregiver 
of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
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(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental 
Management, requires submission of this certification as a prerequisite for contract award. 
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) 
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 
42 U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their  
corresponding North American Industry Classification System sectors: 
 
(A) Major group code 10 (except 1011, 1081, and 1094. 
 
(B) Major group code 12 (except 1241). 
 
(C) Major group codes 20 through 39. 
 
(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services 
on a contract or fee basis); or 
 

 



W912DQ-05-B-0004 
 

Page 18 of 50 
 

(  ) (v) The facility is not located within the United States or its outlying areas.  
 
(End of clause) 
 
 
 
52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutea not less than 51 percent of the enterprise. 
 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest 
would be affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25 
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent 
consistent with efficient performance of its contract. 
 
(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless an  
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the 
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S. 
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of  
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within 
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an 
ineligible participant, no incentive payment will be made under the Indian Incentive Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
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(iv) The price of a firm-fixed-price prime contract. 
 
(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will 
seek funding in accordance with agency procedures. 
 
(End of clause) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
2003)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for 
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law.  
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"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the 
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having 
governmental duties and powers. 
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with any of the following covered Federal actions: the 
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into 
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
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(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice 
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
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(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has 
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person 
who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or 
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties 
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking 
any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
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52.214-27     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - MODIFICATIONS - 
SEALED BIDDING.  (OCT 1997) 
 
(a) This clause shall become operative only for any modification to this contract involving aggregate increases 
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the submission of cost or 
pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a modification if an exception under 
FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general 
public; or 
 
(3) Set by law or regulation. 
 
(b) If any price, including profit, negotiated in connection with any modification under this clause, was increased by 
any significant amount because 
 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as 
certified  in its Certificate of Current Cost or Pricing Data; 
 
(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not 
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or 
 
(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced 
accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is limited to 
that resulting from defects in data relating to modifications for which this clause becomes operative under paragraph 
(a) above. 
 
(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable 
overhead and profit markup, by which: 
 
(1) the actual subcontract; or 
 
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective 
cost or pricing data. 
 
(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be 
made: 
 
(1) the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position 
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or 
pricing data had been submitted; 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the 
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the 
Contracting Officer; 
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(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about 
the cost of each item procured under the contract; or 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause: 
 
(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the facts shall be allowed 
against the amount of a contract price reduction if: 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the 
Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the price of 
the contract (or price of the modification) and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if: 
 
(A) The understated data was known by the Contractor to be understated when the Certificate of Current Cost or 
Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract price would not 
have increased in the amount to be offset even if the available data had been submitted before the date of agreement 
on price. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made 
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the 
United States at the time such overpayment is repaid: 
 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the 
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for 
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost 
or pricing data which were incomplete, inaccurate, or noncurrent. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
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52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 
30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
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(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of 
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to 
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while 
performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their 
corresponding North American Industry Classification System sectors: 
 
(i) Major group code 10 (except 1011, 1081, and 1094. 
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(ii) Major group code 12 (except 1241). 
 
(iii) Major group codes 20 through 39. 
 
(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery 
services on a contract or fee basis); or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (DEC 2003) 
 
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the 
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any 
proclamation, Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR 
chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States. 
 
(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are 
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject 
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at 
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations 
at 31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
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(End of clause) 
 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
Government of supplies furnished or work performed under this contract. 
 
(End of clause) 
 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract 
becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required 
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately 
draw on the ILC. 
 
(End of clause) 
 
 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or 
a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
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(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract 
covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than 
the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
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(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
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made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional 
supplies or services, but not including contract modifications that are within the scope and under the terms of the 
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative 
changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
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(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (OCT 2003) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
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(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of 
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the 
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is 
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. 
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information made by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see 
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
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(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, 
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, 
or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
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performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing 
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the 
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 
 
(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install 
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the 
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 
 
(End of clause) 
 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 
(End of clause) 
 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
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(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required 
for, the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
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paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.243-5     CHANGES AND CHANGED CONDITIONS (APR 1984) 
 
(a) The Contracting Officer may, in writing, order changes in the drawings and specifications within the general 
scope of the contract. 
 
(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent physical 
conditions differing materially from those indicated in this contract or unknown unusual physical conditions at the 
site before proceeding with the work. 
 
(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost of, or time 
required for performing the work, the Contracting Officer shall make an equitable adjustment (see paragraph (d)) 
upon submittal of a "proposal for adjustment" (hereafter referred to as proposal) by the Contractor before final 
payment under the contract. 
 
(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless-- 
 
(1) The Contractor has submitted and the Contracting Officer has received the required written notice; or 
 
(2) The Contracting Officer waives the requirement for the written notice. 
 
(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause. 
 
(End of clause) 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - ALTERNATE I (APR 1984) 
 
(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor 
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
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"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support. The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation. The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract requirement and (ii) the 
VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable development 
and implementation costs, including any amount attributable to subcontracts under paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of the VECP within 45 
calendar days after the contracting office receives it. If additional time is required, the Contracting Officer shall 
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the 
decision. The Government will process VECP's expeditiously; however, it shall not be liable for any delay in acting 
upon a VECP. 
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(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing, explaining the 
reasons for rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted 
by the Government. The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by (i) 45 percent for fixed-price contracts or (ii) 75 percent for cost-
reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor. The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(h) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than 
to evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations." 
 
If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP and supporting 
data, except that, with respect to data qualifying and submitted as limited rights technical data, the Government shall 
have the rights specified in the contract modification implementing the VECP and shall appropriately mark the data. 
(The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
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contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer will be the sole determiner of the amount of collateral savings. 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (MAY 2004) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will 
be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types 
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend 
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved 
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be 
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner 
directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
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(d) After expiration of the plant clearance period as defined in Subpart 49.001 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of 
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting 
Officer. The Contractor may request the Government to remove those items or enter into an agreement for their 
storage. Within 15 days, the Government will accept title to those items and remove them or enter into a storage 
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from 
submission of the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of the 
termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the Contracting 
Officer as follows, but without duplication of any amounts agreed on under paragraph (f) of this clause: 
 
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired under 
subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and other charges. 
 
(2) The total of-- 
 
(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory expense 
allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid under subparagraph 
(f)(1) of this clause; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate 
of loss. 
 
(3) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
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(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer 
believes the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these 
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any 
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic 
reproductions may be maintained instead of original records and documents. 
 
(End of clause) 
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252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS 
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996) 
  
This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract. 
  
(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by 
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research 
institution that was an integral part of such a college or university before November 14, 1986. 
  
Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as 
defined in section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1)). 
  
(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged 
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority 
institutions, in addition to small disadvantaged business concerns. 
  
(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business 
concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 
  
(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and 
  
(2) It meets the requirements of 10 U.S.C. 2323a. 
  
(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or 
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal. 
  
(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as 
amended, may count toward its small disadvantaged business goal, subcontracts awarded-- 
  
(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's 
cognizant contract administration activity. 
  
(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small 
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are 
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan. 
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract. 
Contractor-specified formats shall be acceptable. 
 
(End of clause) 
 
 
 
252.225-7016     RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS (MAY 2004) 
 
(a) Definitions. As used in this clause-- 
 
(1) Bearing components means the bearing element, retainer, inner race, or outer race. 
 
(2) Miniature and instrument ball bearings means all rolling contact ball bearings with a basic outside diameter 
(exclusive of flange diameters) of 30 millimeters or less, regardless of material, tolerance, performance, or quality 
characteristics. 
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(b) Except as provided in paragraph (c) of this clause, all ball and roller bearings and ball and roller bearing 
components (including miniature and instrument ball bearings) delivered under this contract, either as end items or 
components of end items, shall be wholly manufactured in the United States or Canada. Unless otherwise specified, 
raw materials, such as preformed bar, tube, or rod stock and lubricants, need not be mined or produced in the United 
States or Canada. 
 
(c)(1) The restriction in paragraph (b) of this clause does not apply to ball or roller bearings that are acquired as 
components if-- 
 
(i) The end items or components containing ball or roller bearings are commercial items; or 
 
(ii) The ball or roller bearings are commercial components manufactured in the United Kingdom. 
 
(2) The commercial item exception in paragraph (c)(1) of this clause does not include items designed or developed 
under a Government contract if the end item is bearings or bearing components. 
 
(d) The restriction in paragraph (b) of this clause may be waived upon request from the Contractor in accordance 
with subsection 225.7009-3 of the Defense Federal Acquisition Regulation Supplement. If the restriction is waived 
for miniature and instrument ball bearings, the Contractor shall acquire a like quantity and type of domestic 
manufacture for nongovernmental use. 
 
(e) The Contractor shall retain records showing compliance with the restriction in paragraph (b) of this clause until 
3 years after final payment and shall make the records available upon request of the Contracting Officer. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts, except 
those for-- 
 
(1) Commercial items other than ball or roller bearings; or 
 
(2) Items that do not contain ball or roller bearings. 
 
(End of clause) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
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(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 
 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) ALTERNATE III (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who 
is performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
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(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
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(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in subcontracts that are for a 
type of supplies described in paragraph (b)(2) of this clause. 
 
(End of clause) 
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Section 00800 - Special Contract Requirements 
 
CLAUSE INDEX
 
52.211-10       Commencement, Prosecution and Completion of Work                   APR  1984 
52.211-12        Liquidated Damages – Construction                                                 SEP  2000 
52.236-1          Performance of Work by the Contractor                                          APR  1984 
52.236-4          Physical Data                                                                                    APR  1984 
52.236-26        Preconstuction Conference                                                               FEB   1995 
52.246-21        Warranty of Construction                                                                 MAR  1994 
252.236-7002  Obstruction of Navigable Waterways                                               DEC   1991 
 
 
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)--EFARS 
 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials delivered to 
the contractor at locations other than the site of the work may be taken into consideration in making payments if 
included in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items 
delivered to locations other than the work site will be limited to: (1) materials required by the technical provisions; 
or (3) materials that have been fabricated to the point where they are identifiable to an item of work required under 
this contract. 
  (b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled check 
showing title to the items in the prime contractor and including the value of material and labor incorporated into the 
item.  In addition to petroleum products, payment for materials delivered off-site is limited to the following items:  
________ 
 
(End of clause) 
 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least fifteen  (15%) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing 
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the 
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 

 



W912DQ-05-B-0004 
 

Page 50 of 50 
 

 
(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install 
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the 
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 
(End of clause) 
 
 
 
252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991) 
 
(a) The Contractor shall -- 
 
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps, 
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or 
obstruct navigation; 
 
(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and 
 
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed. 
 
(b) The Contracting Officer may -- 
 
(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance 
with paragraph (a) of this clause; and 
 
(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or 
 
(3) Recover the cost of removal under the Contractor's bond. 
 
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to 
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.). 
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SECTION 00810 
 

WAGE RATES 
 
 

General Decision Number  Date
 
MO030001     04/08/2005 

00810-1 



WAIS Document Retrieval  
GENERAL DECISION: MO20030001 04/08/2005 MO1  
 
Date: April 8, 2005 
General Decision Number: MO20030001 04/08/2005 
 
Superseded General Decision Number: MO020001 
 
State: Missouri 
 
Construction Types: Heavy and Highway 
 
Counties: Missouri Statewide. 
 
HEAVY AND HIGHWAY CONSTRUCTION PROJECTS 
 
Modification Number     Publication Date 
           0             06/13/2003 
           1             04/02/2004 
           2             04/16/2004 
           3             06/04/2004 
           4             06/11/2004 
           5             07/23/2004 
           6             08/06/2004 
           7             09/24/2004 
           8             11/12/2004 
           9             11/19/2004 
          10            12/24/2004 
          11            12/31/2004 
          12            01/28/2005 
          13            03/11/2005 
          14            04/01/2005 
          15            04/08/2005 
 
ASBE0001-002 10/04/2004 
 
                                   Rates          Fringes 
 
  Asbestos Worker/Heat and  
  Frost Insulator 
     Includes appplication of  
     all insulating materials,  
     protective coverings,  
     coatings and finishes to  
     all types of mechanical  
     systems. Also the  
     application of  
     firestopping material for  
     wall openings and  
     penetrations in walls,  
     floors, ceilings and  
     curtain walls...............$ 28.79            11.96 
---------------------------------------------------------------- 
CARP0007-008 04/01/2001 
 
CASS (Richards-Gebauer AFB ONLY), CLAY, JACKSON, PLATTE AND RAY 
COUNTIES 



 
                                   Rates          Fringes 
 
  Carpenters: 
     CARPENTERS & PILEDRIVERS....$ 25.50             6.88 
---------------------------------------------------------------- 
CARP0008-003 05/05/2004 
 
ST. LOUIS COUNTY AND CITY 
 
                                   Rates          Fringes 
 
  Carpenter......................$ 29.28             8.22 
---------------------------------------------------------------- 
CARP0011-001 05/01/2002 
 
                                   Rates          Fringes 
 
  Carpenter and Piledriver 
     ADAIR, KNOX, PUTNAM,  
     SCHUYLER AND SULLIVAN  
     COUNTIES....................$ 23.63             6.99 
     ATCHISON, ANDREW, BATES,  
     CALDWELL, CARROLL,  
     DAVIESS, DEKALB, GENTRY,   
     GRUNDY, HARRISON, HENRY,  
     HOLT, LIVINGSTON, MERCER,  
     NODAWAY, ST. CLAIR, SALINE  
     AND WORTH COUNTIES..........$ 22.53             6.74 
     AUDRAIN (East of Hwy.19),  
     RALLS, MARION, LEWIS,  
     CLARK AND SCOTLAND COUNTIES.$ 24.03             7.56 
     AUDRAIN (West of Hwy 19),  
     BOONE, COOPER, HOWARD.......$ 23.63             6.99 
     BARRY, BARTON, CAMDEN,  
     CEDAR, CHRISTIAN, DADE,  
     DALLAS, DOUGLAS, GREENE,  
     HICKORY, JASPER, LACLEDE,   
     LAWRENCE, MCDONALD,  
     NEWTON, OZARK, POLK, STONE,  
     TANEY, VERNON, WEBSTER   
     AND WRIGHT COUNTIES.........$ 22.18             6.74 
     BENTON, MORGAN AND PETTIS  
     COUNTIES....................$ 22.33             6.99 
     BOLLINGER, BUTLER, CAPE  
     GIRARDEAU, DUNKLIN,  
     MISSISSIPPI, NEW MADRID,  
     PEMISCOT, PERRY, STE.  
     GENEVIEVE, SCOTT, STODDARD  
     AND WAYNE COUNTIES..........$ 24.56             7.18 
     BUCHANAN, CLINTON, JOHNSON  
      AND LAFAYETTE COUNTIES.....$ 23.18             6.74 
     CALLAWAY, COLE, MILLER,  
     MONITEAU, OSAGE.............$ 23.63             6.99 
     CARTER, HOWELL, OREGON AND  
      RIPLEY COUNTIES............$ 23.64             7.18 
     CHARITON, LINN,  



     MACON,MONROE, RANDOLPH AND  
     SHELBY COUNTIES.............$ 23.63             6.99 
     CRAWFORD, DENT, GASCONADE,  
     IRON, MADISON, MARIES,  
     MONTGOMERY, PHELPS,   
     PULASKI, REYNOLDS, SHANNON  
     AND TEXAS COUNTIES..........$ 23.88             7.56 
     FRANKLIN COUNTY.............$ 25.93             7.56 
     JEFFERSON AND ST. CHARLES  
     COUNTIES....................$ 28.44             7.56 
     LINCOLN COUNTY..............$ 25.54             7.56 
     PIKE, ST. FRANCOIS AND  
     WASHINGTON COUNTIES.........$ 24.59             7.56 
     WARREN COUNTY...............$ 25.93             6.56 
---------------------------------------------------------------- 
ELEC0001-002 07/01/2004 
 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, FRANKLIN, 
IRON, JEFFERSON, LINCOLN, MADISON, MISSISSIPPI, NEW MADRID, 
PEMISCOT, PERRY,REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, 
ST. LOUIS (City and County), STE. GENEVIEVE, SCOTT, STODDARD, 
WARREN, WASHINGTON AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
  Electrician....................$ 31.10            17.30 
---------------------------------------------------------------- 
ELEC0002-001 09/01/2004 
 
ADAIR, AUDRAIN, BOONE, CALLAWAY, CAMDEN, CARTER, CHARITON, 
CLARK, COLE, COOPER, CRAWFORD, DENT, FRANKLIN,  GASCONADE, 
HOWARD, HOWELL, IRON, JEFFERSON, KNOX, LEWIS, LINCON, LINN, 
MACON, MARIES, MARION, MILLER, MONITEAU, MONROE, MONTGOMERY, 
MORGAN, OREGON, OSAGE, PERRY, PHELPS, PIKE, PULASKI, PUTNAM, 
RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, 
ST. LOUIS (City and County), STE. GENEVIEVE, SCHUYLER, 
SCOTLAND, SHANNON, SHELBY, SULLIVAN, TEXAS, WARREN  AND 
WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
 
  Line Construction:       
     Groundman Equipment Operator$ 26.58      4.25+41.30% 
     Groundman, Groundman Driver.$ 21.03      4.25+41.30% 
     Groundman-Winch Driver......$ 21.84      4.25+41.30% 
     Lineman and Cable Splicer...$ 29.68      4.25+41.30% 
---------------------------------------------------------------- 
ELEC0053-004 08/27/2000 
 
                                   Rates          Fringes 
 
  Line Construction:       
     ANDREW, ATCHINSON, BARRY,  
     BARTON, BUCHANAN,  
     CALDWELL, CEDAR, CHRISTIAN,  
     CLINTON, DADE, DALLAS,  
     DAVIESS, DE KALB, DOUGLAS,  



     GENTRY, GREENE, GRUNDY,  
     HARRISON, HICKORY, HOLT,  
     JASPER, LACLEDE, LAWRENCE,  
     LIVINGSTON, McDONALD,  
     MERCER, NEWTON, NODAWAY,  
     OZARK, POLK, ST. CLAIR,  
     STONE, TANEY, VERNON,  
     WEBSTER, WORTH, AND WRIGHT  
     COUNTIES. 
      Groundman Powderman........$ 18.69             7.37 
      Groundman..................$ 17.30             6.98 
      Lineman Operator...........$ 25.41             9.30 
      Lineman....................$ 26.75             9.69 
     BATES, BENTON, CARROLL,  
     CASS, CLAY, HENRY,  
     JACKSON, JOHNSON,  
     LAFAYETTE, PETTIS, PLATTE,  
     RAY, AND SALINE COUNTIES. 
      Groundman Powderman........$ 19.45             7.59 
      Groundman..................$ 18.49             7.31 
      Lineman Operator...........$ 25.97             9.46 
      Lineman....................$ 27.80             9.99 
---------------------------------------------------------------- 
ELEC0095-001 06/01/2001 
 
BARRY, BARTON, CEDAR, CRAWFORD, DADE, JASPER, LAWRENCE, 
MCDONALD, NEWTON, ST CLAIR, AND VERNON COUNTIES 
 
                                   Rates          Fringes 
 
  Electricians: 
     Cable Splicers..............$ 20.86             5.68 
     Electricians................$ 20.51             5.68 
---------------------------------------------------------------- 
ELEC0124-007 08/30/2004 
 
BATES, BENTON, CARROLL, CASS, CLAY, COOPER, HENRY, JACKSON, 
JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY AND SALINE 
COUNTIES: 
 
                                   Rates          Fringes 
 
  Electricians:..................$ 32.23            13.98 
---------------------------------------------------------------- 
ELEC0257-003 03/01/2005 
 
AUDRAIN (Except Cuivre Township), BOONE, CALLAWAY, CAMDEN, 
CHARITON, COLE, CRAWFORD, DENT, GASCONADE, HOWARD, MARIES, 
MILLER, MONITEAU, OSAGE, PHELPS AND RANDOLPH COUNTIES 
 
                                   Rates          Fringes 
 
  Electricians: 
     Cable Splicers..............$ 26.64           13.383 
     Electricians................$ 25.64           13.383 
---------------------------------------------------------------- 
ELEC0350-002 12/01/2003 



 
ADAIR, AUDRAIN (East of Highway 19), CLARK, KNOX, LEWIS, LINN, 
MACON, MARION, MONROE, MONTGOMERY, PIKE, PUTNAM, RALLS, 
SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN COUNTIES 
 
                                   Rates          Fringes 
 
  Electrician....................$ 25.05           10.715 
---------------------------------------------------------------- 
ELEC0453-001 09/01/2001 
 
                                   Rates          Fringes 
 
  Electricians: 
     CHRISTIAN, DALLAS,  
     DOUGLAS, GREENE,  
     HICKORY,HOWELL, LACLEDE,  
     OREGON,  
     OZARK,POLK,SHANNON, WEBSTER  
     AND WRIGHT COUNTIES.........$ 20.85         5.37+10% 
     PULASKI AND TEXAS COUNTIES..$ 25.50         5.37+10% 
     STONE AND TANEY COUNTIES....$ 14.45         4.97+10% 
---------------------------------------------------------------- 
ELEC0545-003 06/01/2004 
 
ANDREW, BUCHANAN, CLINTON, DEKALB, ATCHISON, HOLT, MERCER, 
GENTRY, HARRISON, DAVIESS, GRUNDY, WORTH, LIVINGSTON, NODAWAY, 
AND CALDWELL COUNTIES 
 
                                   Rates          Fringes 
 
  Electricians:..................$ 29.02            10.33 
---------------------------------------------------------------- 
* ELEC0702-004 01/01/2005 
 
BOLLINGER, BUTLER, CAPE GIRARDEAU, DUNKLIN, MADISON, 
MISSISSIPPI, NEW MADRID, PEMISCOT, SCOTT, STODDARD AND WAYNE 
COUNTIES 
 
                                   Rates          Fringes 
 
  Line Construction:       
     Groundman - Class A.........$ 18.81         4.50+26% 
     Groundman Equipment  
     Operator (all crawler type  
     equipment D-4 and larger)...$ 27.02         4.50+26% 
     Lineman.....................$ 32.83         4.50+26% 
---------------------------------------------------------------- 
ENGI0101-001 05/01/2004 
 
ANDREW, ATCHISON, BATES, BENTON, BUCHANAN, CALDWELL, CARROLL, 
CHARITON, CLINTON, COOPER, DAVIESS, DEKALB, GENTRY, GRUNDY, 
HARRISON, HENRY, HOLT, HOWARD, JOHNSON, LAFAYETTE, LINN, 
LIVINGSTON, MERCER, NODAWAY, PETTIS, SALINE, SULLIVAN AND WORTH 
COUNITES 
 
                                   Rates          Fringes 



 
  Power equipment operators: 
     GROUP 1.....................$ 23.85             9.90 
     GROUP 2.....................$ 23.45             9.90 
     GROUP 3.....................$ 21.45             9.90 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
  GROUP 1:  Asphalt roller operator, finish; asphalt paver and 
  spreader; asphalt plant operator; auto grader or trimmer or 
  sub-grader; backhoe; blade operator (all types); boilers - 
  2; booster pump on dredge; bulldozer operator; boring 
  machine (truck or crane mounted); clamshell operator; 
  concrete mixer paver; concrete plant operator; concrete 
  pump operator; crane operator; derrick or derrick trucks; 
  ditching machine; dragline operator; dredge engineman; 
  dredge operator; drill cat with compressor mounted 
  (self-contained) or similar type self- propelled rotary 
  drill (not air tract); drilling or boring machine 
  (rotary-self-propelled); finishing machine operator; 
  greaser; high loader-fork lift-skid loader (all types); 
  hoisting engineer (2 active drums); locomotive operator 
  (standard guage); mechanics and welders (field and plants); 
  mucking machine operator; pile drive operator; pitman crane 
  or boom truck (all types); push cat; quad track; scraper 
  operators (all types); shovel operator; sideboom cats; side 
  discharge spreader; skimmer scoop operators; slip form 
  paver operator (CMI, Rex, Gomeco or equal); la tourneau 
  rooter (all tiller types); tow boat operator; truck crane; 
  wood and log chippers (all types). 
 
  GROUP 2:  A-frame truck operator; articulated dump truck; 
  back filler operator; boilers (1); chip spreader; churn 
  drill operator; compressor; concrete mixer operator, skip 
  loader; concrete saws (self-propelled); conveyor operator; 
  crusher operator; distributor operator; elevating grader 
  operator; farm tractor (all attachments); fireman rig; 
  float operator; form grade operator; hoisting engine (one 
  drum); maintenance operator; multiple compactor; pavement 
  breaker, self-propelled hydra-hammer (or similar type); 
  paymill operator; power shield; pumps; roller operator 
  (with or without blades); screening and washing plant; 
  self-propelled street broom or sweeper; siphons and jets; 
  straw blower; stump cutting machine; siphons and jets; tank 
  car heater operator (combination boiler and booster); 
  welding machine; vibrating machine operator (not hand 
  held); welding machine. 
 
  GROUP 3:  Oiler; oiler driver; mechanic.  
   
HOURLY PREMIUMS:  
  THE FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .25) ABOVE 
  GROUP 1 RATE:  Dragline operator - 3 yds. & over; shovel 
  3 yds. & over; clamshell 3 yds. & over;  Crane, rigs or 
  piledrivers, 100' of boom or over (incl. jib.), hoist - 
  each   additional active drum over 2 drums 
 



  THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .50) ABOVE 
  GROUP 1 RATE:  Tandem scoop operator; crane, rigs or 
  piledrivers 150' to 200' of boom (incl. jib.) 
 
  THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .75) ABOVE 
  GROUP 1 RATE:  Crane rigs, or piledrivers 200 ft. of boom 
  or   over (including jib.) 
---------------------------------------------------------------- 
* ENGI0101-005 04/01/2005 
 
CASS, CLAY, JACKSON,PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     GROUP 1.....................$ 26.49            10.77 
     GROUP 2.....................$ 25.45            10.77 
     GROUP 3.....................$ 20.98            10.77 
     GROUP 4.....................$ 24.33            10.77 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1:  Asphalt roller operator, finish; asphalt paver and 
  spreader; asphalt plant operator; auto grader or trimmer or 
  sub-grader; backhoe; blade operator (all types); boilers-2; 
  booster pump on dredge; boring machine (truck or crane 
  mounted);  bulldozer operator; clamshell operator; concrete 
  cleaning decontamination machine operator; concrete mixer 
  paver;  concrete plant operator; concrete pump operator; 
  crane operator; derrick or derrick trucks; ditching 
  machine; dragline operator;  dredge engineman; dredge 
  operator; drillcat with compressor mounted (self-contained) 
  or similar type self propelled rotary drill (not air 
  tract); drilling or boring machine (rotary - 
  self-propelled); finishing machine operator; greaser; heavy 
  equipment robotics operator/mechanic; horizontal 
  directional drill operator; horizontal directional drill 
  locator; loader-forklift - skid loader (all types); 
  hoisting engineer (2 active drums); locomotive operator 
  (standard guage);  master environmental maintenance 
  mechanic; mechanics and welders  (field and plants); 
  mucking machine operator; piledrive operator; pitman crane 
  or boom truck (all types); push cat; quad-track; scraper 
  operators (all types); shovel operator; side discharge 
  spreader; sideboom cats; skimmer scoop operator; slip-form 
  paver (CMI, REX, Gomaco or equal); la tourneau rooter (all 
  tiller types); tow boat operator; truck  crane; ultra high 
  perssure waterjet cutting tool system operator/mechanic; 
  vacuum blasting machine operator/mechanic; wood and log 
  chippers (all types) 
 
  GROUP 2:  "A" Frame truck operator; articulated dump truck; 
  back filler operator; boilers (1); chip spreader;churn 
  drill operator; concrete mixer operator, skip loader; 
  concrete saws  (self-propelled); conveyor operator; crusher 
  operator; distributor operator; elevating grader operator; 
  farm tractor (all attachments); fireman rig; float 



  operator; form grader operator; hoisting engine (1 drum); 
  maintenance operator; multiple compactor; pavement breaker, 
  self-propelled hydra- hammer (or similar type); power 
  shield; paymill operator; pumps; siphons and jets; stump 
  cutting machine; tank car heater operator (combination 
  boiler and booster); compressor; roller operator (with or 
  without blades); screening and washing plant; 
  self-propelled street broom or sweeper; straw blower; tank 
  car heater operator (combination boiler and booster); 
  vibrating machine operator (not hand held) 
 
GROUP 3:  Oilers   
 
GROUP 4:  Oiler Driver (All Types)  
 
FOOTNOTE:  
  HOURLY PREMIUMS FOLLOWING CLASSIFICATIONS SHALL RECEIVE 
  ($.25) ABOVE GROUP 1 RATE: 
  Clamshells - 3 yd. capacity or over; Cranes or rigs, 80 ft. 
  of boom or over (including jib);  Draglines, 3 yd. capacity 
  or over; 
Piledrivers 80 ft. of boom or over (including jib); 
Shovels & backhoes, 3 yd. capacity or over. 
---------------------------------------------------------------- 
ENGI0101-022 05/01/2004 
 
BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, 
GREENE, HICKORY, JASPER, LACLEDE, LAWRENCE,  MCDONALD, NEWTON, 
OZARK, POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER AND 
WRIGHT COUNTIES and CITY OF SPRINGFIELD 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     GROUP 1.....................$ 20.82             8.70 
     GROUP 2.....................$ 20.47             8.70 
     GROUP 3.....................$ 20.27             8.70 
     GROUP 4.....................$ 18.22             8.70 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS   
 
  GROUP 1:  Asphalt finishing machine & trench widening 
  spreader; asphalt plant console operator; autograder; 
  automatic slipform paver; backhoe; blade operator - all 
  types; boat operator - tow; boilers-2; central mix concrete 
  plant operator; clamshell operator; concrete mixer paver; 
  crane operator; derrick or derrick trucks; ditching 
  machine; dozer operator; dragline operator; dredge booster 
  pump; dredge engineman; dredge operator; drill cat with 
  compressor mounted on cat; drilling or boring machine 
  rotary self-propelled; highloader; hoisting engine - 2 
  active drums; launch hammer wheel; locomotive operator; - 
  standard guage; mechanic and welders; mucking machine; 
  off-road trucks; piledriver operator; pitman crane 
  operator; push cat operator; quad trac; scoop operator - 
  all types; shovel operator; sideboom cats; skimmer scoop 
  operators; trenching machine operator; truck crane. 



 
  GROUP 2:  A-frame; asphalt hot-mix silo; asphalt plant 
  fireman (drum or boiler); asphalt plant man; asphalt plant 
  man; asphalt plant mixer operator; asphalt roller operator; 
  backfiller operator; barber-greene loader; boat operator 
  (bridges and dams); chip spreader; concrete mixer operator 
  - skip loader; concrete plant operator; concrete pump 
  operator; crusher operator; dredge oiler; elevating grader 
  operator; fork lift; greaser-fleet; hoisting engine - 1; 
  locomotive operator - narrow gauge; multiple compactor; 
  pavement breaker; powerbroom - self-propelled; power 
  shield; rooter; side discharge concrete spreader; slip form 
  finishing machine; stumpcutter machine; throttle man; 
  tractor operator (over 50 h.p.); winch truck. 
 
  GROUP 3:  Boilers - 1; chip spreader (front man); churn drill 
  operator; clef plane operator; concrete saw operator (self- 
  propelled); curb finishing machine; distributor operator; 
  finishing machine operator; flex plane operator; float 
  operator; form grader operator; pugmill operator; roller 
  operator, other than high type asphalt; screening & washing 
  plant operator; siphons & jets; sub-grading machine 
  operator; spreader box operator, self-propelled (not 
  asphalt); tank car heater operator (combination boiler & 
  booster); tractor operator (50 h.p. or less); Ulmac, Ulric 
  or similar spreader; vibrating machine operator, not hand; 
 
GROUP 4: Grade checker; Oiler; Oiler-Driver   
 
HOURLY PREMIUMS: 
 
  The following classifications shall receive $ .25 above GROUP 
  1 rate: 
  Clamshells - 3 yds. or over; Cranes - Rigs or Piledrivers, 
  100 ft. of boom or over (including jib); 
  Draglines - 3 yds. or over; Hoists - each additional active 
  drum over 2 drums; Shovels - 3 yds. or over; 
 
  The following classifications shall receive $ .50 above GROUP 
  1 rate: 
  Tandem scoop operator; Cranes - Rigs or Piledrivers, 150 ft. 
  to 200 ft. of boom (including jib); Tandem scoop. 
 
  The following classifications shall receive $ .75 above GROUP 
  1 rate: 
  Cranes - Rigs or Piledrivers, 200 ft. of boom or over 
  (including jib.). 
---------------------------------------------------------------- 
ENGI0513-004 05/01/2004 
 
FRANKLIN, JEFFERSON, LINCOLN, ST CHARLES, AND WARREN COUNTIES 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     GROUP 1.....................$ 26.02            13.77 
     GROUP 2.....................$ 24.12            13.77 



     GROUP 3.....................$ 21.12            13.77 
     GROUP 4.....................$ 20.66            13.77 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS   
 
  GROUP 1:  Backhoe, Cable; Backhoe, Hydraulic (2 cu yds bucket 
  and under regardless of attachment, one oiler for 2 or 3, 
  two oilers for 4 through 6); Backhoe, Hydraulic over 2 cu 
  yds; Cableway; Crane, Crawler or Truck; Crane, Hydraulic - 
  Truck or Cruiser mounted, 16 tons and over; Crane, 
  Locomotive; crane with boom including jib over 100 ft from 
  pin to pin; Crane using rock socket tool; Derrick, Steam; 
  Derrick Car and Derrick Boat; Dragline, 7 cu yds and over; 
  Dredge; Gradall, Crawler or tire mounted; Locomotive, Gas, 
  Steam & other powers; Pile Driver, Land or Floating; Scoop, 
  Skimmer; Shovel, Power (Electric, Gas, Steam or other 
  powers); Shovel, Power (7 cu yds and over); Switch Boat; 
  Whirley; Air Tugger with air compressor; Anchor Placing 
  Barge; Asphalt Spreaker; Athey Force Feeder Loader, 
  self-propelled; Backfilling Machine; Boat Operator - Push 
  Boat or Tow Boat (job site); Boiler, High Pressure Breaking 
  in Period; Boom Truck, Placing or Erecting; Boring Machine, 
  Footing Foundation; Bullfloat; Cherry Picker; Combination 
  Concrete Hoist and Mixer (such as Mixermobile); Compressor, 
  Two 125 CFM and under; Compressor, Two through Four over 
  125 CFM; Compressor when operator runs throttle; Concrete 
  Breaker (Truck or Tractor mounted); Concrete Pump (such as 
  Pumpcrete machine); Concrete Saw (self-propelled); Concrete 
  Spreader; Conveyor, Large (not selfpropelled) hoisting or 
  moving brick and concrete into, or into and on floor level, 
  one or both; Crane, Cimbing (such as Linden); Crane, 
  Hydraulic - Rough Terrain, self-propelled; Crane, Hydraulic 
  - Truck or Cruiser mounted - under 16 tons; Drilling 
  machine - Self-powered, used for earth or rock drilling or 
  boring (wagon drills and any hand drills obtaining power 
  from other souces including concrete breakers, jackhammers 
  and Barco equipmnet no engineer required); Elevating 
  Grader; Engine Man, Dredge; Excavator or Powerbelt Machine; 
  Finishing Machine, self- propelled oscillating screed; 
  Forklift; Generators, Two through Six 30 KW or over; 
  Grader, Road with power blade; Greaser; Highlift; Hoist, 
  Concrete and Brick (Brick cages or concrete skips operating 
  or on tower, Towermobile, or similar equipment); Hoist, 
  Three or more drums in use; Hoist, Stack; Hydro-Hammer; 
  Lad-A-Vator, hoisting brick or concrete; Loading Machine 
  such as Barber-Greene; Mechanic on job site 
 
  GROUP 2:  Air Tugger with plant air; Boiler (for power or 
  heating shell of building or temporary enclosures in 
  connection with construction work); Boiler, Temporary; 
  Compressor, One over 125 CFM; Compressor, truck mounted; 
  Conveyor, Large (not self- propelled); Conveyor, Large (not 
  self- propelled) moving brick and concrete (distributing) 
  on floor level; Curb Finishing Machine; Ditch Paving 
  Machine; Elevator (outside); Endless Chain Hoist; Fireman 
  (as required); Form Grader; Hoist, One Drum regardless of 
  size (except brick or concrete); Lad-A-Vator, other 



  hoisting; Manlift; Mixer, Asphalt, over 8 cu ft capacity; 
  Mixer, one bag capacity or less; Mixer, without side 
  loader, two bag capacity or more; Mixer, with side loader, 
  regardless of size, not Paver; Mud Jack (where mud jack is 
  used in conjenction with an air compressor, operator shall 
  be paid $ .55 per hour in addition to his basic hourly rate 
  for covering both operations); Pug Mill operator; Pump, 
  Sump - self powered, automatic controlled over 2"; Scissor 
  Lift (used for hoisting); Skid Steer Loader; Sweeper, 
  Street; Tractor, small wheel type 50 HP and under with 
  grader blade and similar equipment; Welding Machine, One 
  over 400 amp; Winch, operating from truck 
 
  GROUP 3:  Boat operator - outboard motor, job site; Conveyors 
  (such as Con-Vay-It) regardless of how used; Elevator 
  (inside); Heater operator, 2 through 6; Sweeper, Floor 
 
GROUP 4:  Crane type    
 
HOURLY PREMIUMS: 
 
Backhoe, Hydraulic 2 cu yds or less without oiler - $2.00; 
Certified Crane Operator - $1.50; 
Certified Hazardous Material Operator $1.50; 
Crane,climbing (such as Linden) - $.50;  
Crane, Pile Driving and Extracting - $ .50 
Crane with boom (including job) over  
 100 ft from pin to pin - add $.01 per foot  
 to maximum of $4.00);  
Crane, using rock socket tool - $ .50; 
Derrick, diesel, gas or electric hoisting material  
 and erecting steel (150 ft or more above ground) - $ .50; 
Dragline, 7 cu yds and over - $ .50;  
Hoist, Three or more drums in use - $ .50;  
Scoop, Tandem - $.50;  
Shovel, Power - 7 cu yds and over - $ .50;  
Tractor, Tandem Crawler - $ .50;  
Tunnel, man assigned to work in tunnel or  
 tunnel shaft - $ .50;  
Wrecking, when machines are working on  
 second floor or higher - $ .50 
---------------------------------------------------------------- 
ENGI0513-006 05/01/2004 
 
ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE 
GIRARDEAU, CARTER, CLARK, COLE, CRAWFORD, DENT, DUNKLIN, 
GASCONADE, HOWELL, IRON, KNOX, LEWIS, MACON, MADISON, MARIES, 
MARION, MILLER, MISSISSIPPI, MONITEAU, MONROE, MONTGOMERY, 
MORGAN, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, PHELPS, 
PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. 
FRANCOIS, STE. GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, 
SHELBY, STODDARD, TEXAS, WASHINGTON, AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     GROUP 1.....................$ 22.45            13.77 



     GROUP 2.....................$ 22.10            13.77 
     GROUP 3.....................$ 21.90            13.77 
     GROUP 4.....................$ 18.25            13.77 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
  GROUP 1:  Asphalt finishing machine & trench widening 
  spreader, asphalt plant console operator; autograder; 
  automatic slipform paver; back hoe; blade operator - all 
  types; boat operator tow; boiler two; central mix concrete 
  plant operator; clam shell operator; concrete mixer paver; 
  crane operator; derrick or derrick trucks; ditching 
  machine; dozer operator; dragline operator; dredge booster 
  pump; dredge engineman; dredge operator; drill cat with 
  compressor mounted on cat; drilling or boring machine 
  rotary self-propelled; highloader; hoisting engine 2 active 
  drums; launchhammer wheel; locomotive operator standrad 
  guage; mechanics and welders; mucking machine; piledriver 
  operator; pitman crane operator; push cat operator; 
  guad-trac; scoop operator; sideboom cats; skimmer scoop 
  operator; trenching machine operator; truck crane, shovel 
  operator. 
 
  GROUP 2:  A-Frame; asphalt hot-mix silo; asphalt roller 
  operator asphalt plant fireman (drum or boiler); asphalt 
  plant man; asphalt plant mixer operator; backfiller 
  operator; barber-greene loader; boat operator (bridge & 
  dams); chip spreader; concrete mixer operator skip loader; 
  concrete plant operator; concrete pump operator; dredge 
  oiler; elevating graded operator; fork lift; grease fleet; 
  hoisting engine one; locomotive operator narrow guage; 
  multiple compactor; pavement breaker; powerbroom 
  self-propelled; power shield; rooter; slip-form finishing 
  machine; stumpcutter machine; side discharge concrete 
  spreader; throttleman; tractor operator (over 50 hp); winch 
  truck; asphalt roller operator; crusher operator. 
 
  GROUP 3:  Spreader box operator, self-propelled not asphalt; 
  tractor operator (50 h.p. or less); boilers one; chip 
  spreader (front man); churn drill operator; compressor over 
  105 CFM 2-3 pumps 4" & over; 2-3 light plant 7.5 KWA or any 
  combination thereof; clef plane operator; compressor 
  maintenance operator 2 or 3; concrete saw operator 
  (self-propelled); curb finishing mancine; distributor 
  operator; finishing machine operator; flex plane operator; 
  float operator; form grader operator; pugmill operator; 
  riller operator other than high type asphalt; screening & 
  washing plant operator; siphons & jets; subgrading machine 
  operator; tank car heater (combination boiler & booster); 
  ulmac, ulric or similar spreader; vibrating machine 
  operator; hydrobroom. 
 
  GROUP 4:  Oiler; grout machine; oiler driver; compressor over 
  105 CFM one; conveyor operator one; maintenance operator; 
  pump 4" & over one. 
 
FOOTNOTE:  HOURLY PREMIUMS    



 
Backhoe hydraulic, 2 cu. yds. or under Without oiler - $2.00   
Certified Crane Operator - $1.50;  
Certified Hazardous Material Operator $1.50; 
Crane, climbing (such as Linden) - $0.50; 
Crane, pile driving and extracting - $0.50; 
  Crane, with boom (including jib) over 100' from pin to pin 
  add $0.01 per foot to maximum of $4.00; 
Crane, using rock socket tool - $0.50; 
  Derrick, diesel, gas or electric, hoisting material and 
  erecting steel (150' or more above the ground) - $0.50; 
Dragline, 7 cu. yds, and over - $0.50;  
  Hoist, three or more drums in use - $0.50; Scoop, Tandem - 
  $0.50; 
Shovel, power -  7 cu. yds. or more - $0.50;  
Tractor, tandem crawler - $0.50;   
  Tunnel, man assigned to work in tunnel or tunnel shaft - 
  $0.50; 
  Wrecking, when machine is working on second floor or higher - 
  $0.50; 
---------------------------------------------------------------- 
ENGI0513-007 05/01/2004 
 
ST. LOUIS CITY AND COUNTY 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     GROUP 1.....................$ 26.02            13.77 
     GROUP 2.....................$ 26.02            13.77 
     GROUP 3.....................$ 24.12            13.77 
     GROUP 4.....................$ 21.12            13.77 
     GROUP 5.....................$ 20.66            13.77 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS   
 
  GROUP 1:  Backhoe, cable or hydraulic; cableway; crane 
  crawler or truck; crane, hydraulic-truck or cruiser mounted 
  16 tons & over; crane locomotive; derrick, steam; derrick 
  car & derrick boat; dragline; dredge;  gradall, crawler or 
  tire mounted; locomotive, gas, steam & other powers; pile 
  driver, land or floating; scoop, skimmer; shovel, power 
  (steam, gas, electric or other powers); switch boat; 
  whirley. 
 
  GROUP 2:  Air tugger w/air compressor; anchor-placing barge; 
  asphalt spreader; athey force feeder loader (self- 
  propelled); backfilling machine; backhoe-loader; boat 
  operator-push boat or tow boat (job site); boiler, high 
  pressure breaking in period; boom truck, placing or 
  erecting; boring machine, footing foundation; bull- float; 
  cherry picker; combination concrete hoist & mixer (such as 
  mixer mobile); compressor (when operator runs throttle); 
  concrete breaker (truck or tractor mounted); concrete pump, 
  such as pump-crete machine; concrete saw (self-propelled), 
  concrete spreader; conveyor, large (not self-propelled), 
  hoisting or moving brick and concrete into, or into and on 



  floor level, one or both; crane, hydraulic-rough terrain, 
  self-propelled; crane hydraulic-truck or cruiser 
  mounted-under 16 tons; drilling machines, self-powered use 
  for earth or rock drilling or boring (wagon drills nd any 
  hand drills obtaining power from other sources including 
  concrete breakers, jackhammers and barco  equipment-no 
  engineer required); elevating grader; engineman, dredge; 
  excavator or powerbelt machine; finishing machine, 
  self-propelled oscillating screed; forklift; grader, road 
  with power blade; highlift. greaser; hoist, stack, 
  hydro-hammer; loading machine (such as barber-greene); 
  machanic, on job site; mixer, pipe wrapping machines; plant 
  asphalt; plant, concrete producing or ready-mix job site; 
  plant heating-job site; plant mixing-job site; plant power, 
  generating-job site; pumps, two through six self-powered 
  over 2"; pumps, electric submersible, two through six, over 
  4"; quad-track; roller, asphalt, top or sub-grade; scoop, 
  tractor drawn; spreader box; sub-grader; tie tamper; 
  tractor-crawler, or wheel type with or without power unit, 
  power take-offs and attachments regardless of size; 
  trenching machine; tunnel boring machine; vibrating machine 
  automatic, automatic propelled; welding machines (gasoline 
  or diesel) two through six; well drilling machine 
 
  GROUP 3:  Conveyor, large (not self-propelled); conveyor, 
  large (not self-propelled) moving brick and concrete 
  distributing) on floor level; mixer two or more mixers of 
  one bag capacity or less; air tugger w/plant air; boiler, 
  for power or heating on construction projects; boiler, 
  temporary; compressor (mounted on truck; curb finishing 
  machine; ditch paving machine; elevator; endless chain 
  hoist; form grader; hoist, one drum regardless of size; 
  lad-a-vator; manlift; mixer, asphalt, over 8 cu. ft. 
  capacity, without side loader, 2 bag capacity or more; 
  mixer, with side loader, regardless of size; pug mill 
  operator; pump, sump-self-powered, automatic controlled 
  over 2" during use in connection with construction work; 
  sweeper, street; welding machine, one over 400 amp.; winch 
  operating from truck; scissor lift (used for hoisting); 
  tractor, small wheel type 50 h.p. & under with grader blade 
  & similar equipment 
 
  GROUP 4:  Boat operator-outboard motor (job site); conveyor 
  (such as con-vay-it) regardless of how used; sweeper, floor 
  
GROUP 5:  Oiler on dredge and on truck crane.  
 
HOURLY PREMIUMS: 
  Backhoe, hydraulic 
2 cu. yds. or under without oiler              $2.00 
  Certified Crane Operator                      1.50 
  Certified Hazardous Material Operator         1.50 
  Crane, climbing (such as Linden)               .50 
  Crane, pile driving and extracting             .50 
  Crane, with boom (including jib) over  
100' (from pin to pin) add $.01  
per foot to maximum of                          4.00  



  Crane, using rock socket tool                  .50   
  Derrick, diesel, gas or electric,  
hoisting material and erecting steel 
(150' or more above ground)                      .50  
  Dragline, 7 cu. yds. and over                  .50    
  Hoist, three (3) or more drums in use          .50  
  Scoop, Tandem                                  .50    
  Shovel, power - 7 cu. yds. or more             .50 
  Tractor, tandem crawler                        .50 
  Tunnel, man assigned to work in tunnel 
 or tunnel shaft                                 .50  
  Wrecking, when machine is working on 
 second floor or higher                          .50 
---------------------------------------------------------------- 
IRON0010-012 04/01/2003 
 
                                   Rates          Fringes 
 
  Ironworkers: 
     ANDREW, ATCHISON, BARTON,  
     BATES, BENTON, CALDWELL,  
     CAMDEN, CARROLL, CEDER  
     CHARITON, CHRISTIAN,  
     CLINTON, COOPER, DADE,  
     DALLAS, DAVIESS, DE KALB,  
     GENTRY, GREENE, GRUNDY,  
     HARRISON, HENRY, HICKORY,  
     HOLT, HOWARD, LACLEDE,  
     LINN, LIVINGSTON, MERCER,  
     MONITEAU, MORGAN, NODAWAY,  
     PETTIS, POLK, PUTNAM,  
     RANDOLPH, ST. CLAIR,  
     SALINE, SULLIVAN, TANEY,  
     VERNON, WEBSTER, WRIGHT  
     and WORTH Counties; and  
     portions of ADAIR, BOONE,  
     MACON, MILLER, and  
     RANDOLPH Counties...........$ 21.10            13.73 
     BUCHANAN, CASS, CLAY,  
     JACKSON, JOHNSON,  
     LAFAYETTE, PLATTE AND RAY  
     Counties....................$ 24.10            13.73 
---------------------------------------------------------------- 
IRON0321-002 12/31/2004 
 
DOUGLAS, HOWELL and OZARK COUNTIES 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 17.15            10.06 
---------------------------------------------------------------- 
IRON0396-004 08/04/2004 
 
ST. LOUIS (City and County), ST. CHARLES, JEFFERSON, IRON, 
FRANKLIN, LINCOLN, WARREN, WASHINGTON, ST. FRANCOIS, STE. 
GENEVIEVE, and REYNOLDS Counties; and portions of MADISON, 
PERRY, BOLLINGER, WAYNE, and CARTER Counties 



 
                                   Rates          Fringes 
 
  Ironworker.....................$ 27.09            13.31 
---------------------------------------------------------------- 
IRON0396-009 08/04/2004 
 
AUDRAIN, CALLAWAY, COLE, CRAWFORD, DENT, GASCONADE, MARIES, 
MONTGOMERY, OSAGE, PHELPS, PIKE, PULASKI, TEXAS, and WRIGHT 
Counties; and portions of CAMDEN, DOUGLAS, HOWELL, MILLER, 
OREGON, BOONE, SHANNON, LACLEDE, MONROE, and RALLS Counties 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 22.48            13.31 
---------------------------------------------------------------- 
IRON0577-005 06/01/2002 
 
ADAIR, CLARK, KNOX, LEWIS, MACON, MARION, MONROE, RALLS, 
SCHUYLER, SCOTLAND, AND SHELBY COUNTIES 
 
                                   Rates          Fringes 
 
  Ironworker.....................$ 20.85             9.16 
---------------------------------------------------------------- 
IRON0584-004 06/01/2004 
 
BARRY, JASPER, LAWRENCE, MCDONALD, NEWTON AND STONE Counties 
 
                                   Rates          Fringes 
 
  Ironworkers:...................$ 19.50             8.47 
---------------------------------------------------------------- 
IRON0782-003 09/01/2003 
 
CAPE GIRARDEAU, MISSISSIPPI, NEW MADRID, SCOTT, & STODDARD 
Counties; and portions of BOLLINGER, BUTLER, CARTER, DUNKLIN, 
MADISON, PEMISCOT, PERRY, RIPLEY, and WAYNE Counties 
 
                                   Rates          Fringes 
 
  Ironworkers: 
     All Other Work..............$ 21.95             9.73 
---------------------------------------------------------------- 
LABO0042-003 03/01/2004 
 
ST. LOUIS (City and County) 
 
                                   Rates          Fringes 
 
  Laborers: 
     Plumber Laborers............$ 24.62             7.83 
---------------------------------------------------------------- 
LABO0042-005 03/07/2005 
 
ST. LOUIS (City and County) 
 



                                   Rates          Fringes 
 
  Laborers: 
     Dynamiter, Powderman........$ 25.58             8.33 
     Laborers, Flagperson........$ 25.08             8.33 
     Wrecking....................$ 24.96             8.33 
---------------------------------------------------------------- 
LABO0424-002 05/01/2004 
 
                                   Rates          Fringes 
 
  Laborers: 
     ADAIR, AUDRAIN, BOLLINGER,  
     BOONE, BUTLER, CALLAWAY,  
     CAPE GIRARDEAU, CARTER,  
     CHARITON, CLARK, COLE,  
     COOPER, CRAWFORD, DENT,  
     DUNKLIN, GASCONADE,  
     HOWARD, HOWELL, IRON, KNOX,  
     LEWIS, LINN, MACON,  
     MADISON, MARIES, MARION,  
     MILLER, MISSISSIPPI,  
     MONITEAU, MONROE, NEW  
     MADRID, OREGON, OSAGE,  
     PEMISCOT, PERRY, PHELPS,  
     PIKE, PULASKI, PUTNAM,  
     RALLS, RANDOLPH, REYNOLDS,  
     RIPLEY, ST. FRANCOIS, STE.  
     GENEVIEVE, SCHUYLER,  
     SCOTLAND, SCOTT, SHANNON,  
     SHELBY, STODDARD,  
     SULLIVAN, TEXAS,  
     WASHINGTON, AND WAYNE  
     COUNTIES 
      GROUP 1....................$ 21.17             7.28 
      GROUP 2....................$ 21.77             7.28 
     FRANKLIN COUNTY 
      GROUP 1....................$ 22.62             7.28 
      GROUP 2....................$ 23.22             7.28 
     JEFFERSON COUNTY 
      GROUP 1....................$ 22.67             7.28 
      GROUP 2....................$ 23.27             7.28 
     LINCOLN, MONTGOMERY AND  
     WARREN COUNTIES 
      GROUP 1....................$ 21.42             7.28 
      GROUP 2....................$ 22.02             7.28 
 
LABORERS CLASSIFICATIONS  
 
  GROUP 1 - General laborer-flagman, carpenter tenders; 
  salamander Tenders; Dump Man; Ticket Takers; loading trucks 
  under bins, hoppers, and conveyors; track man; cement 
  handler; dump man on earth fill; georgie buggie man; 
  material batch hopper man; spreader on asphalt machine; 
  material mixer man (except on manholes); coffer dams; 
  riprap pavers rock, block or brick; scaffolds over ten feet 
  not self-supported from ground up; skip man on concrete 



  paving; wire mesh setters on concrete paving; all work in 
  connection with sewer, water, gas, gasoling, oil, drainage 
  pipe, conduit pipe, tile and duct lines and all other pipe 
  lines; power tool operator; all work in connection with 
  hydraulic or general dredging operations; form setters, 
  puddlers (paving only); straw blower nozzleman; asphalt 
  plant platform man; chuck tender; crusher feeder; men 
  handling creosote ties or creosote materials; men working 
  with and handling epoxy material; topper of standing trees; 
  feeder man on wood pulverizers, board and willow mat 
  weavers and cabelee tiers on river work; deck hands; pile 
  dike and revetment work; all laborers working on 
  underground tunnels less than 25 ft. where compressed air 
  is not used; abutement and pier hole men working six (6) 
  ft. or more below ground; men working in coffer dams for 
  bridge piers and footing in the river; barco tamper; 
  jackson or any other similar tamp; cutting torch man; 
  liners, curb, gutters, ditch lines; hot mastic kettlemen; 
  hot tar applicator; hand blade operator; mortar men or 
  brick or block manholes; rubbing concrete, air tool 
  operator under 65 lbs.; caulker and lead man; chain or 
  concrete saw under 15 h.p.; signal Gan; Guard rail and sign 
  erectors. 
 
  GROUP 2 - Skilled laborers - Vibrator man; asphalt raker; 
  head pipe layer on sewer work; batterboard man on pipe and 
  ditch work; cliff scalers working from bosun's chairs; 
  scaffolds or platforms on dams or power plants over 10 ft. 
  high; air tool operator over 65 lbs.; stringline man on 
  concrete paving; sandblast man; laser beam man; wagon 
  drill; churn drill; air track drill and all other similar 
  type drills, gunite nozzle man; pressure grout man; screed 
  man on asphalt; concrete saw 15 h.p. and over; grade 
  checker; strigline man on electronic grade control; manhole 
  builder; dynamite man; powder man; welder; tunnel man; 
  waterblaster - 1000 psi or over; asbestos and/or hazardous 
  waste removal and/or disposal 
---------------------------------------------------------------- 
LABO0579-005 05/01/2004 
 
                                   Rates          Fringes 
 
  Laborers: (ANDREW, ATCHISON,  
  BARRY, BARTON, BATES, BENTON,  
  CALDWELL, CAMDEN, CARROLL,  
  CEDAR, CHRISTIAN, CLINTON,  
  DADE, DALLAS, DAVIESS,  
  DEKALB, DOUGLAS, GREENE,  
  GENTRY, GRUNDY, HARRISON,  
  HENRY, HICKORY, HOLT, JASPER,  
  JOHNSON, LACLEDE, LAWRENCE,  
  LIVINGSTON, MCDONALD, MERCER,  
  MORGAN, NEWTON, NODAWAY,  
  OZARK, PETTIS, POLK, ST.  
  CLAIR, SALINE, STONE, TANEY,  
  VERNON, WEBSTER, WORTH AND  
  WRIGHT COUNTIES.) 



     GROUP 1.....................$ 17.69             7.74 
     GROUP 2.....................$ 18.24             7.74 
  Laborers: (BUCHANAN AND  
  LAFAYETTE COUNTIES) 
     GROUP 1.....................$ 19.19             7.99 
     GROUP 2.....................$ 19.54             7.99 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  General Laborers - Carpenter tenders; salamander 
  tenders; loading trucks under bins; hoppers & conveyors; 
  track men & all other general laborers; air tool operator; 
  cement handler-bulk or sack; dump man on earth fill; 
  georgie buggie man; material batch hopper man; material 
  mixer man (except on manholes); coffer dams; riprap pavers 
  - rock, block or brick; signal man; scaffolds over ten feet 
  not self-supported from ground up; skipman on concrete 
  paving; wire mesh setters on concrete paving; all work in 
  connection with sewer, water, gas, gasoline, oil drainage 
  pipe, conduit pipe, tile and duct lines and all other pipe 
  lines; power tool operator, all work in connection with 
  hydraulic or general dredging operations; puddlers (paving 
  only); straw blower nozzleman; asphalt plant platform man; 
  chuck tender; crusher feeder; men handling creosote ties or 
  creosote materials; men working with and handling epoxy 
  material or materials (where special protection is 
  required); rubbing concrete; topper of standing trees; 
  batter board man on pipe and ditch work; feeder man on wood 
  pulverizers; board and willow mat weavers and cable tiers 
  on river work; deck hands; pile dike and revetment work; 
  all laborers working on underground tunnels less than 25 
  feet where compressed air is not used; abutment and pier 
  hole men working six (6) feet or more below ground; men 
  working in coffer dams for bridge piers and footings in the 
  river; ditchliners; pressure groutmen; caulker; chain or 
  concrete saw; cliffscalers working from scaffolds, bosuns' 
  chairs or platforms on dams or power plants over (10) feet 
  above ground; mortarmen on brick or block manholes; toxic 
  and hazardous waste work. 
 
  GROUP 2:  Skilled Laborers - Head pipe layer on sewer work; 
  laser beam man; Jackson or any other similar tamp; cutting 
  torch man; form setters; liners and stringline men on 
  concrete paving, curb, gutters; hot mastic kettleman; hot 
  tar applicator; sandblasting and gunite nozzlemen; air tool 
  operator in tunnels; screed man on asphalt machine; asphalt 
  raker; barco tamper; churn drills; air track drills and all 
  similar drills; vibrator man; stringline man for electronic 
  grade control; manhole builders-brick or block; dynamite 
  and powder men; grade checker. 
---------------------------------------------------------------- 
LABO0660-006 03/01/2004 
 
ST. CHARLES COUNTY 
 
                                   Rates          Fringes 
 



  Laborers: 
     GROUP 1.....................$ 23.59             7.37 
     GROUP 2.....................$ 23.59             7.37 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  General laborer; carpenter tender; salamander 
  tender; dump man; ticket takers; flagman; loading trucks 
  under bins, hoppers, and conveyors; track men; cement 
  handler; dump man on earth fill; Georgie buggie man; 
  material batch hopper man; spreader on asphalt machine; 
  material mixer man (except on manholes); coffer dams; 
  riprap paver - rock, block, or brick; signal man; scaffolds 
  over 10 ft not self-supported from ground up; skipman on 
  concrete paving; wire mech setters on concrete paving; all 
  work in connection with sewer, water, gas, gasoline, oil, 
  drainage pipe, conduit pipe, tile and duct lines and all 
  other pipe lines; power tool operator; all work in 
  connection with hydraulic or general dredging operations; 
  form setters; puddlers (paving only); straw blower 
  nozzleman; asphalt plant platform man; chuck tender; 
  crusher feeder; men handling creosote ties or creosote 
  materials; men working with and handling epoxy material; 
  topper of standing trees; feeder man on wood pulverizer; 
  board and willow mat weavers and cable tiers on river work; 
  deck hands; pile dike and revetment work; all laborers 
  working on underground tunnels less than 25 ft where 
  compressed air is not used; abutment and pier hole men 
  working 6 ft or more below ground; men working in coffer 
  dams for bridge piers and footings in the river; Barco 
  tamper, Jackson or any other similar tamp; cutting torch 
  man; liners, curb, gutters, ditchliners; hot mastic 
  kettleman; hot tar applicator; hand blade operators; mortar 
  men on brick or block manholes; rubbing concrete; air tool 
  operator under 65 pounds; caulker and lead man; chain saw 
  under 15 hp; guard rail and sign erectors 
 
  GROUP 2:  Vibrator man; asphalt raker; hand pipe layer on 
  sewer work; batterboard man on pipe and ditch work; cliff 
  scalers working from Bosun's chairs, scaffolds or platforms 
  on dams or power plants over 10 ft high; air tool operator 
  over 65 pounds;stringline man on concrete paving etc.; sand 
  blast man; laser beam man; wagon drill; churn drill; air 
  track drill and all other similar type drills; gunnite 
  nozzle man; pressure grout man; screed man on asphalt; 
  concrete saw 15 hp and over; grade checker; stringline man 
  on electronic grade control; manhole builder; dynamite man; 
  powder man; welder; tunnel man; waterblaster - 1000 psi and 
  over; asbestos and/or hazardous waste removal and or 
  disposal; 
---------------------------------------------------------------- 
* LABO0663-002 04/01/2005 
 
CASS, CLAY, JACKSON, PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
 



  Laborers: 
     GROUP 1.....................$ 22.38             8.79 
     GROUP 2.....................$ 23.59             8.79 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  General laborers, Carpenter tenders, salamander 
  tenders, loading trucks under bins, hoppers and conveyors, 
  track men and all other general laborers, air tool 
  operator, cement handler (bulk or sack), chain or concrete 
  saw, deck hands, dump man on earth fill, Georgie Buggies 
  man, material batch hopper man, scale man, material mixer 
  man (except on manholes), coffer dams, abutments and pier 
  hole men working below ground, riprap pavers rock, black or 
  brick, signal man, scaffolds over ten feet not 
  self-supported from ground up, skipman on concrete paving, 
  wire mesh setters on concrete paving, all work in 
  connection with sewer,water, gas, gasoling, oil, drainage 
  pipe, conduit pipe, tile and duct lines and all other 
  pipelines, power tool operator, all work in connection with 
  hydraulic or general dredging operations, straw blower 
  nozzleman,asphalt plant platform man, chuck tender, crusher 
  feeder, men handling creosote ties on creosote materials, 
  men working with and handling epoxy material or materials 
  (where special protection is required), topper of standing 
  trees, batter board man on pipe and ditch work, feeder man 
  on wood pulverizers, board and willow mat weavers and cable 
  tiers on river work, deck hands, pile dike and revetment 
  work, all laborers working on underground tunnels less than 
  25 feet where compressed air is not used, abutment and pier 
  hole men working six (6) feet or more below ground, men 
  working in coffer dams for bridge piers and footings in the 
  river, ditchliners, pressure groutmen, caulker and chain or 
  concrete saw, cliffscalers working from scaffolds, bosuns' 
  chairs or platforms on dams or power plants over (10) feet 
  above ground, mortarmen on brick or block manholes, signal 
  man. 
 
  GROUP 2:  Skilled Laborer -  spreader or screed man on 
  asphalt machine, asphalt raker, grade checker, vibrator 
  man, concrete saw over 5 hp., laser beam man, barco tamper, 
  jackson or any other similar tamp, wagon driller, churn 
  drills, air track drills and other similar drills, cutting 
  torch man, form setters, liners and stringline men on 
  concrete paving, curb, gutters and etc., hot mastic 
  kettleman, hot tar applicator, hand blade operators, mortar 
  men on brick or block manholes, sand blasting and gunnite 
  nozzle men, rubbing concrete, air tool operator in tunnels, 
  head pipe layer on sewer work, manhole builder (brick or 
  block), dynamite and powder men. 
---------------------------------------------------------------- 
PAIN0002-002 09/01/2004 
 
CLARK, FRANKLIN, JEFFERSON, LEWIS, LINCOLN, MARION, PIKE, 
RALLS, ST. CHARLES, ST. LOUIS (CITY & COUNTY), AND WARREN 
COUNTIES 
 



                                   Rates          Fringes 
 
  Painters: 
     Brush.......................$ 25.94             8.79 
     Spray.......................$ 27.94             8.79 
---------------------------------------------------------------- 
PAIN0002-006 02/01/2003 
 
ADAIR, AUDRAIN, BOONE, CALLAWAY, CHARITON, COLE, GASCONADE, 
HOWARD, KNOX, LINN, MACON, MONROE, MONTGOMERY, OSAGE, PUTNAM, 
RANDOLPH, SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN COUNTIES and 
the City of Booneville. 
 
                                   Rates          Fringes 
 
  Painters: 
     Bridges, Dams, Locks or  
     Powerhouses.................$ 20.44             5.33 
     Brush, Roller,  
     Paperhanger, Tapers.........$ 18.44             5.33 
     Sandblasting; Epoxy or Any  
     Two Part Coating; Stage or  
     Other Aerial Work  
     Platforms Over 50 ft. high;  
     Lead Abatement..............$ 19.44             5.33 
     Spray; Water Base Epoxy;  
     Stage Under 50 ft.;  
     Structural Steel (except  
     for stairs and railings)....$ 18.94             5.33 
     Tapers using Ames or  
     comparable tools (bazooks,  
     etc.).......................$ 18.69             5.33 
---------------------------------------------------------------- 
PAIN0003-004 04/01/2000 
 
BATES, BENTON, CALDWELL, CARROLL, CASS, CLAY, CLINTON, COOPER, 
DAVIESS, GRUNDY, HARRISON, HENRY, JACKSON, JOHNSON, LAFAYETTE, 
LIVINGSTON, MERCER, MONITEAU, MORGAN, PETTIS, PLATTE, RAY AND 
SALINE COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
     Bazooka; Paperhanger........$ 22.60             6.01 
     Brush & Roller; Taper.......$ 22.10             6.01 
     Lead Abatement; Sprayman....$ 23.10             6.01 
     Sandblast (Bridge, Stage,  
     Erected Steel and Storage  
     Bin and Tanks)..............$ 23.60             6.01 
     Sprayman (Storage Bin &  
     Tanks, Elevated Tanks);  
     Stageman (Spray);  
     Bridgeman (Spray); Steelman  
     (Spray).....................$ 23.85             6.01 
     Steeplejack - Spray or  
     Sandblast (other than  
     Elevated Tanks).............$ 27.79             6.01 



     Steeplejack (other than  
     Elevated Tanks).............$ 26.79             6.01 
     Storage Bin & Tanks  
     (Roller or Brush); Elevated  
     Tanks (Roller or Brush);  
     Stageman; Beltman;  
     Bridgeman; Steelman; Sand  
     Blast (Base); Elevator Shaft$ 22.85             6.01 
---------------------------------------------------------------- 
PAIN0098-002 05/01/2000 
 
ANDREW, ATCHISON, BUCHANAN, DE KALB, GENTRY, HOLT, NODAWAY & 
WORTH COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
     Brush & Roller..............$ 20.50             4.40 
     Sandblasters................$ 21.50             4.40 
     Steeple Jack................$ 23.50             4.40 
---------------------------------------------------------------- 
PAIN0203-001 04/01/2004 
 
BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
HICKORY, HOWELL, JASPER, LAWRENCE, MCDONALD, NEWTON, OZARK, 
POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER and WRIGHT 
COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
     Painters....................$ 16.88             7.14 
     Sandblasters and Highman  
     (over 40')..................$ 18.63             7.14 
     Tapers......................$ 17.65             6.35 
---------------------------------------------------------------- 
PAIN1265-003 07/01/2004 
 
CAMDEN, CRAWFORD, DENT, LACLEDE, MARIES, MILLER, PHELPS, 
PULASKI AND TEXAS COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
     Brush and Roller............$ 19.54             8.37 
     Lead Abatement..............$ 21.79             8.37 
     Spray.......................$ 21.04             8.37 
     Structural Steel,  
     Sandblasting and All Tank  
     Work........................$ 20.79             8.37 
---------------------------------------------------------------- 
PAIN1292-002 07/01/2001 
 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, 
MISSISSIPPI, NEW MADRID, OREGON, PEMISCOT, PERRY, REYNOLDS, 
RIPLEY, SCOTT, SHANNON, STODDARD and WAYNE COUNTIES 
 



                                   Rates          Fringes 
 
  Painters: 
     Bridges, Stacks & Tanks.....$ 22.89             5.97 
     Commercial..................$ 15.44             5.97 
     Industrial..................$ 17.94             5.97 
     Spray & Abrasive Blasting...$ 17.44             5.97 
     Taper (Tools)...............$ 15.69             5.97 
     Waterblasting...............$ 17.44             5.97 
 
Height Rates (All Areas): 
Over 60 ft. $0.50 per hour.  
Under 60 ft. $0.25 per hour. 
 
---------------------------------------------------------------- 
PAIN1292-003 07/01/2001 
 
IRON, MADISON, ST. FRANCOIS, STE. GENEVIEVE and WASHINGTON 
COUNTIES 
 
                                   Rates          Fringes 
 
  Painters: 
     Bridges, Stacks & Tanks.....$ 22.89             5.97 
     Commercial..................$ 17.54             5.97 
     Industrial..................$ 18.54             5.97 
     Lead Abatement..............$ 18.29             5.97 
     Spray & Abrasive Blasting...$ 19.54             5.97 
     Tapers (Tools)..............$ 17.79             5.97 
     Waterblasting...............$ 19.54             5.97 
 
Height Rates (All Areas): 
0ver 60 ft. $0.50 per hour  
Under 60 ft. $0.25 per hour. 
---------------------------------------------------------------- 
PLAS0518-006 04/01/2002 
 
BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, NEWTON, OZARK, 
POLK, STONE, TANEY, VERNON, WEBSTER, AND WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Masons:.................$ 17.31             3.84 
---------------------------------------------------------------- 
* PLAS0518-007 04/01/2005 
 
CASS (Richards-Gebaur AFB only), CLAY, JACKSON, PLATTE AND RAY 
COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Masons:.................$ 22.10            12.10 
---------------------------------------------------------------- 
PLAS0518-011 05/01/2001 
 
ANDREW, ATCHISON, BUCHANAN, BATES, CALDWELL, CARROLL, CASS 



(Except Richards-Gebaur AFB) CLINTON, DAVIESS, DEKALB, GENTRY, 
GRUNDY, HARRISON, HOLT, JACKSON, LAFAYETTE, LIVINGSTON, MACON, 
MERCER, NODAWAY AND WORTH COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Masons:.................$ 23.13             7.15 
---------------------------------------------------------------- 
PLAS0527-001 05/05/2004 
 
                                   Rates          Fringes 
 
  Cement Masons: 
     FRANKLIN, LINCOLN, AND  
     WARREN COUNTIES.............$ 25.71             9.52 
     JEFFERSON, ST. CHARLES  
     COUNTIES AND ST. LOUIS  
     (City and County)...........$ 26.88             9.52 
---------------------------------------------------------------- 
PLAS0527-004 05/01/2004 
 
CRAWFORD, DENT, IRON, MADISON, MARION, PHELPS, PIKE, PULASKI, 
RALLS, REYNOLDS, ST. FRANCOIS, STE. GENEVIEVE, SHANNON, TEXAS, 
WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Mason...................$ 24.45             9.52 
---------------------------------------------------------------- 
PLAS0908-001 05/01/2004 
 
BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, 
MISSISSIPPI, NEW MADRID, OREGON, PEMISCOT, PERRY, RIPLEY, 
SCOTT, STODDARD, AND WAYNE COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Mason...................$ 17.40            11.25 
---------------------------------------------------------------- 
PLAS0908-005 03/01/2002 
 
BENTON, CALLAWAY, CAMDEN, COLE, GASCONADE, HENRY, HICKORY, 
JOHNSON, MARIES, MILLER, MONTGOMERY, MORGAN, OSAGE, PETTIS, 
SALINE & ST. CLAIR COUNTIES 
 
                                   Rates          Fringes 
 
  Cement Mason...................$ 17.81             7.65 
---------------------------------------------------------------- 
PLUM0008-003 06/01/2003 
 
                                   Rates          Fringes 
 
  Plumber 
     BATES, BENTON, CARROLL,  
     HENRY, LAFAYETTE, MORGAN,  
     PETTIS, RAY, ST.CLAIR,  



     SALINE and VERNON COUNTIES..$ 26.00            11.61 
     CASS, CLAY, JACKSON,  
     JOHNSON and PLATTE COUNTIES.$ 28.83            13.22 
---------------------------------------------------------------- 
PLUM0035-002 01/01/2000 
 
CAMDEN, COLE, CRAWFORD, FRANKLIN, JEFFERSON, MARIES, MILLER, 
MONITEAU, OSAGE, PHELPS, PULASKI, ST. CHARLES, ST. LOUIS (City 
and County), WARREN and WASHINGTON COUNTIES 
 
                                   Rates          Fringes 
 
  Plumber........................$ 26.105            9.74 
---------------------------------------------------------------- 
PLUM0045-003 09/01/2003 
 
ANDREW, ATCHISON, BUCHANAN, CALDWELL, CLINTON, DAVIESS, DEKALB, 
GENTRY, HARRISON, HOLT, NODAWAY AND WORTH COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 28.20            11.70 
---------------------------------------------------------------- 
PLUM0178-003 11/01/2001 
 
BARRY, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, 
HICKORY, LACLEDE, LAWRENCE, POLK, STONE, TANEY, WEBSTER, AND 
WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 22.10             7.37 
---------------------------------------------------------------- 
PLUM0317-002 07/01/1995 
 
BOONE, CALLAWAY, COOPER, HOWARD, AND RANDOLPH COUNTY (Southern 
half) 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 19.18             3.17 
---------------------------------------------------------------- 
PLUM0533-004 06/01/2004 
 
BATES, BENTON, CARROLL, CASS, CLAY, HENRY, HICKORY, JACKSON, 
JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY, SALINE, ST. 
CLAIR AND VERNON COUNTIES 
 
                                   Rates          Fringes 
 
  Pipefitter.....................$ 31.73            13.73 
---------------------------------------------------------------- 
PLUM0562-004 01/01/2005 
 
ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY,CAMDEN, CAPE 
GIRARDEAU,CARTER, CHARITON, CLARK, COLE, COOPER, CRAWFORD, 
DENT, DUNKLIN, FRANKLIN, GASCONADE, GRUNDY, HOWARD, HOWELL, 



IRON, JEFFERSON, KNOX, LEWIS, LINCOLN, LINN, LIVINGSTON, MACON, 
MADISON, MARIES, MARION, MERCER, MILLER, MISSISSIPPI, MONITEAU, 
MONROE, MONTGOMERY, NEW MADRID,  OREGON, OSAGE, PEMISCOTT, 
PERRY, PHELPS, PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, 
REYNOLDS, RIPLEY, ST. CHARLES, ST.FRANCOIS, STE. GENEVIEVE, ST. 
LOUIS, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, 
SULLIVAN, TEXAS, WARREN, WASHINGTON,AND WAYNE COUNTIES. 
 
                                   Rates          Fringes 
 
  Plumber/Pipefitter 
     Projects $3.5 million and  
     over........................$ 30.25            15.83 
     Projects under $3.5 million.$ 28.91            12.33 
---------------------------------------------------------------- 
PLUM0658-002 07/01/1998 
 
BARTON, JASPER, MCDONALD, AND NEWTON COUNTIES 
 
                                   Rates          Fringes 
 
  Plumbers and Pipefitters.......$ 16.73             5.33 
---------------------------------------------------------------- 
TEAM0013-001 05/01/2002 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     ADAIR, BUTLER, CLARK,  
     DUNKIN, HOWELL, KNOX,  
     LEWIS, OREGON, PUTNAM,  
     RIPLEY, SCHUYLER, AND  
     SCOTLAND COUNTIES 
      GROUP 1....................$ 21.79             5.50 
      GROUP 2....................$ 21.95             5.50 
      GROUP 3....................$ 21.94             5.50 
      GROUP 4....................$ 22.06             5.50 
     AUDRAIN, BOLLINGER, BOONE,  
     CALLAWAY, CAPE GIRARDEAU,  
     CARTER, COLE, CRAWFORD,  
     DENT, GASCONADE, IRON,  
     MACON, MADISON, MARIES,  
     MARION, MILLER,  
     MISSISSIPPI, MONROE,  
     MONTGOMERY, NEW MADRID,  
     OSAGE, PEMISCOT, PERRY,  
     PHELPS, PIKE, PULASKI,  
     RALLS, REYNOLDS, ST.  
     FRANCOIS, STE. GENEVIEVE,  
     SCOTT, SHANNON, SHELBY,  
     STODDARD, TEXAS,  
     WASHINGTON, AND WAYNE  
     COUNTIES 
      GROUP 1....................$ 22.52             5.50 
      GROUP 2....................$ 22.68             5.50 
      GROUP 3....................$ 22.67             5.50 
      GROUP 4....................$ 22.79             5.50 



 
TRUCK DRIVERS CLASSIFICATIONS: 
 
  GROUP 1:  Flat Bed Trucks, Single Axle; Station Wagons; 
  Pickup Trucks; Material Trucks, Single Axle; Tank Wagon, 
  Single Axle 
 
GROUP 2:  Agitator and Transit Mix Trucks 
 
  GROUP 3:  Flat Bed Trucks, Tandem Axle; Articulated Dump 
  Trucks; Material Trucks, Tandem Axle; Tank Wagon, Tandem Axle 
 
  GROUP 4:  Semi and/or Pole Trailers; Winch, Fork & Steel 
  Trucks; Distributor Drivers and Operators; Tank Wagon, 
  Semi-Trailer; Insley Wagons, Dumpsters, Half-Tracks, 
  Speedace, Euclids and other similar equipment; A-Frame and 
  Derrick Trucks; Float or Low Boy 
---------------------------------------------------------------- 
TEAM0056-001 05/01/2002 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     ANDREW, BARTON, BATES,  
     BENTON, CALDWELL, CAMDEN,  
     CARROLL, CEDAR, CHARITON,  
     CHRISTIAN, CLINTON,  
     COOPER, DADE, DALLAS,  
     DAVIESS, DEKALB, DOUGLAS,  
     GREENE, HENRY, HICKORY,  
     HOWARD, JASPER, LACLEDE,  
     LAWRENCE, LINN,  
     LIVINGSTON, MONITEAU,  
     MORGAN, NEWTON, PETTIS,  
     POLK, RANDOLPH, ST CLAIR,  
     SALINE, VERNON, WEBSTER,  
     AND WRIGHT COUNTIES 
      GROUP 1....................$ 22.22             5.50 
      GROUP 2....................$ 22.38             5.50 
      GROUP 3....................$ 22.37             5.50 
      GROUP 4....................$ 22.49             5.50 
      GROUP 5....................$ 22.12             5.50 
     ATCHISON, BARRY, GENTRY,  
     GRUNDY, HARRISON, HOLT,  
     MCDONALD, MERCER,  
     NODADWAY, OZARK, STONE,  
     SULLIVAN, TANEY AND WORTH  
     COUNTIES 
      GROUP 1....................$ 21.49             5.50 
      GROUP 2....................$ 21.65             5.50 
      GROUP 3....................$ 21.64             5.50 
      GROUP 4....................$ 21.76             5.50 
      GROUP 5....................$ 21.39             5.50 
     BUCHANAN, JOHNSON AND  
     LAFAYETTE COUNTIES 
      GROUP 1....................$ 23.43             5.50 
      GROUP 2....................$ 23.54             5.50 



      GROUP 3....................$ 23.58             5.50 
      GROUP 4....................$ 23.65             5.50 
      GROUP 5....................$ 23.33             5.50 
 
TRUCK DRIVER CLASSIFICATIONS  
 
  GROUP 1:  Flat bed trucks single axle; station wagons; pickup 
  trucks; material trucks single axle; tank wagons single 
  axle. 
 
GROUP 2:  Agitator and transit mix-trucks. 
 
  GROUP 3:  Flat bed trucks tandem axle; articulated dump 
  trucks; material trucks tandem axle; tank wagons tandem 
  axle. 
 
  GROUP 4:  Semi and/or pole trailers; winch, fork & steel 
  trucks; distributor drivers & operators; tank wagons semi- 
  trailer; insley wagons, dumpsters, half-tracks, speedace, 
  euclids & other similar equipment; A-frames and derrick 
  trucks; float or low boy. 
 
GROUP 5:  Warehousemen. 
---------------------------------------------------------------- 
TEAM0245-001 03/25/1998 
 
BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DALLAS, DENT, DOUGLAS, 
GREENE, HICKORY, HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, 
MILLER, NEWTON, OZARK, PHELPS, POLK, PULASKI, SHANNON, STONE, 
TANEY, TEXAS, VERNON, WEBSTER AND WRIGHT COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     Traffic Control Service  
     Driver......................$ 12.90           3.56+a 
 
  PAID HOLIDAYS: New Year's Day, Decoration Day, July 4th, 
  Labor Day, Thanksgiving Day, Christmas Day, employee's 
  birthday and 2 personal days. 
---------------------------------------------------------------- 
* TEAM0541-001 04/01/2005 
 
CASS, CLAY, JACKSON, PLATTE AND RAY COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     GROUP 1.....................$ 24.68             8.75 
     GROUP 2.....................$ 24.11             8.75 
     GROUP 3.....................$ 23.59             8.75 
 
TRUCK DRIVERS CLASSIFICATIONS  
 
  GROUP 1:  Mechanics and Welders, Field; A-Frame Low Boy-Boom 
  ruck Driver. 
 



  GROUP 2:  Articulated Dump Truck; Insley Wagons: Dump Trucks, 
  Excavating, 5 cu yds and over; Dumpsters; Half-Tracks: 
  Speedace: Euclids & similar excavating equipment Material 
  trucks, Tandem Two teams; Semi-Trailers; Winch trucks-Fork 
  trucks; Distributor Drivers and Operators; Agitator and 
  Transit Mix; Tank Wagon Drivers, Tandem or Semi; One Team; 
  Station Wagons; Pickup Trucks; Material Trucks, Single 
  Axle; Tank Wagon Drivers, Single Axle 
 
GROUP 3:  Oilers and Greasers - Field 
---------------------------------------------------------------- 
TEAM0541-002 03/25/2000 
 
BATES, CASS, CLAY, HENRY, JACKSON, JOHNSON, LAFAYETTE, PLATTE, 
AND RAY COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     Traffic Control Service  
     Driver......................$ 14.15           2.44+a 
 
  a. PAID HOLIDAYS: New Year's Day, Decoration Day, July 
  4th,Labor Day, Thanksgiving Day, Christmas Day, Employee's 
  birthday and 2 personal days. 
---------------------------------------------------------------- 
TEAM0682-002 05/01/2003 
 
ST LOUIS CITY AND COUNTY 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     GROUP 1.....................$ 22.635        3.91+a+b 
     GROUP 2.....................$ 22.835        3.91+a+b 
     GROUP 3.....................$ 22.935        3.91+a+b 
     GROUP 4.....................$ 22.125        3.91+a+b 
 
a. PENSION: $25.60 per day, $128.00 maximum per week. 
 
  b. HAZMAT PREMIUM: If Hazmat certification on a job site is 
  required by a state or federal agency or requested by 
  project owner or by the employer, employees on that job 
  site shall receive $1.50 premium pay. 
 
       TRUCK DRIVERS CLASSIFICATIONS  
 
  GROUP 1 - Pick-up trucks; forklift, single axle; flatbed 
  trucks; job site ambulance, and trucks or trailers of a 
  water level capacity of 11.99 cu. yds. or less 
 
  GROUP 2 - Trucks or trailers of a water level capacity of 
  12.0 cu yds. up to 22.0 cu yds. including euclids, speedace 
  and similar equipment of same capacity and compressors 
 
  GROUP 3 - Trucks or trailers of a water level capacity of 
  22.0 cu. yds & over including euclids, speedace & all 



  floats, flatbed trailers, boom trucks, winch trucks, 
  including small trailers, farm wagons tilt-top trailers, 
  field offices, tool trailers, concrete pumps, concrete 
  conveyors & gasoline tank trailers and truck mounted mobile 
  concrete mixers 
 
GROUP 4 - Warehousemen.  
 
FOOTNOTE FOR TRUCK DRIVERS:  
 
  a.  PAID HOLIDAYS:  Christmas Day, Independence Day, Labor 
  Day,  Memorial Day, Veterans Day, New Years Day, 
  Thanksgiving Day 
 
  PAID VACATION:  3 days paid vacation for 600 hours of service 
  in any one contract year; 4 days paid vacation for 800 
  hours of service in any one contract year; 5 days paid 
  vacation for 1,000 hours of service in any one contract 
  year. When such an employee has completed 3 years of 
  continuous employment with the same employer and then works 
  the above required number of hours, he shall receive double 
  the number of days of vacation specified above.  When such 
  an employee has completed 10 years of continuous employment 
  with the same employer and then works the above required 
  number of hours, he shall receive triple the number of days 
  of vacation specified above. When such an employee has 
  completed 15 years of continuous employment with the same 
  employer and then works the above required number of hours, 
  he shall receive 4 times the number of days of vacation 
  specified above. 
---------------------------------------------------------------- 
TEAM0682-003 05/01/2002 
 
ST.CHARLES, FRANKLIN, JEFFERSON, LINCOLN AND WARREN COUNTIES 
 
                                   Rates          Fringes 
 
  Truck drivers: 
     GROUP 1.....................$ 22.435      3.46+a+b+c 
     GROUP 2.....................$ 22.635      3.46+a+b+c 
     GROUP 3.....................$ 22.735      3.46+a+b+c 
     GROUP 4.....................$ 21.925      3.46+a+b+c 
 
  a.PAID HOLIDAYS: Christmas, Fourth of July, Labor Day, 
  Memorial Day, Veterans Day, to be celebrated on either its 
  National Holiday or on the day after Thanksgiving, 
  whichever is agreed upon by the Association and the Union, 
  New Year's Day and Thanksgiving Day. 
 
  PAID VACATION: 3 days paid vacation for 600 hours of service 
  in any one contract year; 4 days paid vacation for 800 
  hours of service in any one contract year; 5 days paid 
  vacation for 1,000 hours of service in any one contract 
  year. When such an employee has completed 3 years of 
  continuous employment with the same employer and then works 
  the above required number of hours, he shall receive double 
  the number of days of vacation specified above. When such 



  an employee has completed 10 years of  continuous 
  employment with the same employer and then works the above 
  required number of hours, he shall receive triple the 
  number of days of vacation specified above. 
  When such an employee has completed 15 years of continuous 
  employmen with the same employer and then works the above 
  required number of hours, he shall receive 4 times the 
  number of days of vacation specified above. b.Pension: 
  $22.80 per day either worked or compensated to a  maximum 
  of $114.00 per week. 
 
  c.Hazmat Pay: If Hazmat Certification on a job site is 
  required by a state or federal agency or requested by 
  project owner or by the employer, employees on that job 
  site shall receive $1.50 per hour premium pay. 
 
    TRUCK DRIVER CLASSIFICATIONS:  
 
  GROUP 1: Trucks or Trailers of a Water Level Capacity of 
  11.99 cu. yds. or less, Forklift Trucks, Job Site 
  Ambulances,          Pickup Trucks, Flatbed Trucks. 
 
  GROUP 2: Trucks or Trailers of a Water Level Capacity of 12.0 
  cu. yds. up to 22 cu. yds., Euclids, Speedace and Similar 
  Equipment of Same Capacity and Compressors. 
 
  GROUP 3: Trucks or Trailers of a Water Level Capacity of 22.0 
  cu. yds. and over, Euclids and all Floats, Flatbed 
  Trailers, Boom Trucks, Winch Trucks, Including Small 
  Trailers, Farm Wagons, Tilt Top Trailers, Tool Trailers, 
  Concrete Pumps, Concrete Conveyors, Gasoline TankTrailers, 
  Truck Mounted Mobile Concrete Mixers, End Dump, Side Dump 
  and Articulated Dump Trucks 
 
GROUP 4: Warehousemen. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 



 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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SECTION 01100

GENERAL

PART 1   GENERAL

1.1   INQUIRIES

Any inquiries regarding this Invitation, before bids are opened, should be 
addressed to the District Engineer, Kansas City District, Corps of 
Engineers, 700 Federal Building, Kansas City, Missouri 64106, ATTN: Mr. Dan 
Wilson.  Inquiries for which oral explanation or advice on the plans and 
specifications will suffice may be referred to Mr. Wilson by calling Area 
Code 816-983-3642.  Telephone calls concerning the mailing of plans and 
specifications should be made to Contracting Division at Area Code 
816-983-3975.  Collect telephone calls will not be accepted.  (KCDO APR 84)

 1.2   IDENTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display identification as 
may be approved and directed by the Contracting Office.  All prescribed 
identification shall immediately be delivered to the Contracting Officer, 
for cancellation upon the release of any employee.  When required by the 
Contracting Officer the Contractor shall obtain and submit fingerprints of 
all persons employed or to be employed on the project.

 1.3   APPLICATION OF WAGE RATES

The inclusion of the Davis-Bacon Act General Wage Decision or the Service 
Contract Act Wage Determination in the solicitation is a statutory 
requirement.  It is not a representation by the U.S. Army Corps of 
Engineers that any specific work task can be performed by any specific 
trade.  Which work tasks can be performed by what trades depends on and is 
determined by the prevailing area practice for the local area where the 
contract is being performed.  It is the sole responsibility of the bidder 
to determine and comply with the prevailing area practice.  Inquiries 
regarding a prevailing area practice should be directed to the Corps of 
Engineers, Contractor Industrial Relations Specialist (telephone number 
816-983-3723) or to the Department of Labor Regional Wage and Hour Division.

Application of wage rates and fringe benefits:  For the application of the 
wage rates and fringe benefits contained in the Decision of the  Secretary 
of Labor; attached to and a part of this contract, all work shall be 
considered Heavy Construction.

1.4   PAYMENTS TO SUBCONTRACTORS

The Contractor's attention is directed to CONTRACT CLAUSE titled "Payment 
Under Fixed-Price Construction Contracts."  In addition to the requirements 
set forth in the referenced paragraph, the Government will reimburse the 
Contractor, upon request, for amount of premiums paid by the subcontractors 
for performance and payment bonds (including coinsurance and reinsurance 
agreements, when applicable) after the Contractor furnishes evidence of 
full payment to the surety.
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1.5   PAYMENTS TO CONTRACTOR (KCD MAY 90 - FORMERLY FAR 52.2/9101(a))

The following is an example of a Contractor's release of claims clauses 
required to comply with the provisions of paragraph (h) of the CONTRACT 
CLAUSE titled "Payments Under Fixed-Price Construction Contracts":

RELEASE OF CLAIMS

     The undersigned Contractor under contract dated ____________, 2004,
between the United States of America and said Contractor for the 
__________________ located at ______________, in accordance with paragraph 
(h) of the CONTRACT CLAUSE titled "Payments Under Fixed-Price Construction 
Contracts" of said contract, hereby releases the United States, its 
officers, agents, and employees from any and all claims arising under or by 
virtue of said contract or any modification or change thereof except with 
respect to those claims, if any, listed below:

(Here itemize claims and amounts due.)

1.6   PARTNERING

The Government intends to encourage the foundation of a cohesive 
partnership with the Contractor and its subcontractor.  This partnership 
will be structured to draw on the strengths of each organization to 
identify and achieve mutual goals with the intent to complete the Contract 
within budget,  on schedule and in accordance with plans and 
specifications.  This partnership will be bilateral in makeup, and 
participation will be totally voluntary.  Any cost associated with 
implementing this partnership will be agreed to by the Contractor and the 
Government, and will be shared equally with no change in Contract price.  
To implement this partnership initiative, it is anticipated that thirty 
(30) days after Notice to Proceed, a team building workshop will be 
conducted.  Follow-up workshops will be held periodically throughout the 
duration of the Contract as agreed to by the Contractor and the Government.

1.7   PROSPECTIVE CONTRACTOR RESPONSIBILITY

Each bidder shall furnish, within 3 calendar days after receipt of request 
therefor, data which will show the bidder's ability to perform the work or 
services required by this Invitation for Bids.  Such data shall include as 
a minimum:  Bank certification of financial capability, or a financial 
statement not over 60 days old, which will be treated as confidential (if 
over 60 days old, a certificate shall be attached thereto stating that the 
financial condition is substantially the same or, if not the same, the 
changes that have taken place); names of commercial and financial reporting 
agencies from whom credit reports may be obtained; trade creditors; name 
and address of bonding company; business and construction experience; past 
record of performance of Government contracts; and construction plant and 
equipment available for this job, with resume of work in progress or other 
data that will assure that the bidder is in a position to perform the work 
within the time specified. 

In addition, if the bid exceeds $1,000,000, the bidder shall furnish upon 
request, a certified statement listing: 

(a)  Each contract awarded to him within the preceding three-month period 
exceeding $1,000,000 in value with brief description of the contract. 

(b)  Each contract awarded to him within the preceding three-year period 
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not already physically completed and exceeding $5,000,000 in value with 
brief description of the contract. 

(c)  If the prospective Contractor is a joint venture, each joint venture 
member will be required to submit the above defined certification.  There 
shall also be furnished any other available information which will serve to 
substantiate the bidder's qualifications as a responsible prospective 
Contractor.  (KCD APR 84)

1.8   PERFORMANCE OF WORK BY CONTRACTOR

Bidder's attention is directed to FAR Clause 52.236-1 "Performance of Work 
by Contractor."  The successful bidder will be required to furnish the 
Contracting Officer, a description of  the work which he will perform with 
his own organization (e.g., earthwork, paving, etc.), the percentage of the 
total work this represents, and the estimated cost thereof.  Such 
description of work to be performed by the Contractor's own organization 
shall be furnished to the Contracting Officer within 10 days after award of 
the contract.

1.9   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

(a)  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the CONTRACT 
CLAUSE titled "Default (Fixed Price Construction)".  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1)  The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2)  The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the Contractor. 

(b)  The following schedule of monthly anticipated adverse weather delays 
is based on National Oceanic and Atmospheric Administration (NOAA) or 
similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must 
reflect these anticipated adverse weather delays in all weather dependent 
activities for the duration of the project.

             MONTHLY ANTICIPATED ADVERSE WEATHER DELAY

              WORK DAYS BASED ON (5) DAY WORK WEEK *

 Jan    Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec
 
(8)     (5)   (5)   (5)   (5)   (5)   (4)   (4)   (4)   (4)   (4)   (5)

(c)  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the duration of the contract, the Contractor shall record on the 
daily CQC report, the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must prevent 
work on critical path activities for 50 percent or more of the Contractor's 
scheduled work day.  Within ten days of the following month, the Contractor 
shall provide in writing a list of their proposed dates of the actual 
adverse weather delay days for each month.  The number of actual adverse 

SECTION 01100  Page 3



W912DQ-05-B-0004

weather delay days shall include days impacted by actual adverse weather 
(even if adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day of each month, and be 
recorded as full days.  If the number of actual adverse weather delay days 
exceeds the number of days anticipated in paragraph (b), above, the 
Contracting Officer will convert any qualifying delays to calendar days and 
issue a modification in accordance with the Contract Clause entitled 
"Default (Fixed Price Construction)".  After the original contract 
completion date has passed, adverse weather that causes delay to the 
completion of the project will be granted day-for-day without deducting 
anticipated adverse weather delay days and will be converted from work days 
to calendar days.

*  Monthly anticipated weather delay days shall be adjusted proportionally 
if work is scheduled to be performed in a work week with greater than or 
less than a five-day work week.  The following formula shall be used to 
adjust the monthly anticipated weather delays:

Adjusted monthly anticipated weather delays = A multiplied by (B divided by 
C); where

A = The monthly anticipated adverse weather delay for a particular month 
based on a five-day work week.
B = The actual average number of days work is scheduled to be performed in 
a work week during that particular month.
C = The number five (5).

eg., If the monthly anticipated adverse weather delay for January based on 
a five day work week is 10 days, but the Contractor actually scheduled an 
average of a six-day work week for that month, the monthly anticipated 
weather delay would be adjusted by applying the above formula as follows:  
10 x (6/5) = 12 days.

* Monthly anticipated weather delay days shall also be adjusted 
proportionally for those situations involving a fractional part of a month. 
 Some examples are the month Notice to Proceed is acknowledged and the 
month of the original contract completion date.  The following formula 
shall be used to adjust the monthly anticipated weather delays:

Adjusted monthly anticipated weather delays = D multiplied by (E divided by 
F); where 

D = The monthly anticipated adverse weather delay for a particular month.
E = The number of calendar days during that fractional part of a particular 
month.
F = The number of calendar days in that particular month.

eg., The monthly anticipated adverse weather delay for the particular month 
is 9 days.  The original contract completion date is on the twentieth 
(20th) day of a thirty (30) day month.  The monthly anticipated adverse 
weather delay would be adjusted by applying the above formula as follows:
9 x (20/30) = 6 days.  (KCD MAY 04)

1.10   REQUIRED INSURANCE SCHEDULE

In accordance with CONTRACT CLAUSE titled "Insurance - Work On A Government 
Installation," the Contractor shall procure and maintain during the entire 
period of his performance under this contract the following minimum 
insurance. 
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Type                                   Amount 

Workmen's Compensation            coverage complying with applicable
                                  State Statute

Employers' Liability              minimum amount of $100,000.00

General Liability on              minimum limits of $500,000 per
 Comprehensive Form of Policy     occurrence for bodily injury
                                  which includes, but is not
                                  limited to, insurance for
                                  all work required herein

Comprehensive Automobile          minimum limits of $200,000 per
Liability                         person and $500,000 per occurrence
                                  for bodily injury, and $20,000 per
                                  occurrence for property damage

(End of clause)

1.11   COORDINATION BETWEEN CONTRACTORS

(See CONTRACT CLAUSE titled "Other Contracts.") Construction work on 
another contract is underway concurrently with this Contract.  The 
obligations of the Contractor under this Contract will include jointly 
planning and scheduling the work, on a cooperative basis, with the other 
Contractor involved in order to minimize delays and interferences.  
Alterations to systems installed under the other contract, including 
connections to sewer, waterlines, and bituminous pavement shown as 
existing, may not be in place.

1.12   EQUIPMENT OWNERSHIP EXPENSE SCHEDULE

Allowable ownership expense for construction plant and equipment in sound 
workable condition owned and furnished by the Contractor for work requiring 
adjustments in the contract price shall be based on the "Contractor's 
Equipment Ownership Expense Schedule," Sixth Edition, 1966, published by 
the Associated General Contractors of America, Inc., except that (1) the 
average use per year shall be 8 months, and (2) the depreciation schedules 
for straight line method utilizing the useful life periods listed below:

                                                       Depreciation Period
      Item of Plant                                    in Years (See Note)

Hydraulic Dredge, including Hydraulic
Dredges used as Boosters                                        30
Bucket Dredge                                                   30
Barges
Fuel                                                            20
Water                                                           20
Equipment of Work                                               20
Derrick                                                         20
Anchor                                                          20
Booster and Barge                                               20
Drill Boat or Barge                                             20
Mooring Barge                                                   20
Tugs                                                            20
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Tenders                                                         20
Launches                                                        12
Shore Pipeline                                                   3
Floating Line
Pontoons                                                        15
Pipeline and Joints                                             10

   NOTE 1:  To arrive at annual rate of depreciation in percentage, divide 
total years of depreciation into 100 percent.

   NOTE 2:  The AGC provision for an additional charge of 50 percent of the 
single shift rate for each additional shift of 8 hours is applicable only 
to the percentage stated in the column of the AGC manual entitled, 
"Overhauling, Major Repairs, Painting."

1.13   SAFETY AND HEALTH REQUIREMENTS MANUAL (EM 385-1-1)

(a)  EM 385-1-1 and its changes are available at 
http://www.hq.usace.army.mil (at the HQ homepage, select Safety and 
Occupational Health).  See Section 00700, Contract Clause titled "Accident 
Prevention."   

(b)  Before initiation of work at the job site, an accident prevention 
plan, written by the prime contractor for the specific work and hazards of 
the contract and implementing in detail the pertinent requirements of EM 
385-1-1, will be reviewed and found acceptable by designated Government 
personnel.

1.14   COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA)

The Contractor shall comply with OSHA standards as well as the most current 
edition of the Corps of Engineers General Safety Requirements Manual (EM 
385-1-1).  The OSHA standards are subject to change and such changes may 
affect the Contractor in his performance under the contract.  It is the 
Contractor's responsibility to know such changes and effective dates of 
changes.

1.15   CONSTRUCTION EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

Whenever a modification or equitable adjustment of contract price is 
required, the Contractor's cost proposal for equipment ownership and 
operating expenses shall be as set forth in EFAR 52.231-5000 "Equipment 
Ownership and Operating Expense Schedule."  A current copy of EP 1110-1-8 
"Construction Equipment Ownership and Operating Expense Schedule" can be 
ordered from the Government Printing Office (GPO) by calling Telephone No. 
202-512-1800.

1.16   SHOP DRAWINGS

The Contractor's attention is directed to clause "Specifications and 
Drawings for Construction" of the Contract Clauses.

1.17   SUBMITTALS

(a) Submittal Procedures.  See Division One SECTION:  SUBMITTAL PROCEDURES.

(b) As-Built Drawings:  The Contractor shall maintain three separate sets 
of red-lined, full scale, as-built construction drawings marked up to fully 
indicate as-built conditions.  These drawings shall be maintained in a 
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current condition at all times until completion of the work, and shall be 
available for review by Government personnel at all times.  All variations 
from the contract drawings, for whatever reason, including those occasioned 
by modifications, optional materials, and the required coordination between 
trades, shall be indicated.  These variations shall be shown in the same 
general detail utilized in the contract drawings.  In addition, the 
Contractor shall indicate on the As-Built Drawings, the brand-name, 
description, location, and quantity of any and all materials used which 
contain asbestos.  The Contractor shall also be responsible for updating 
the Government-furnished CADD files to reflect the current as-built 
conditions throughout the duration of the project.  The updated CADD design 
files shall be maintained in the Intergraph Microstation format consistent 
with the graphic standards established in the CADD contract drawings 
provided by the Government.  The Contractor will be provided a copy of the 
Tri-Service CADD standards to facilitate his efforts in the maintenance of 
design files.  The updated CADD files shall be reviewed by the Government 
on a monthly basis during the progress payment evaluation.  The Contractor 
shall be prepared to demonstrate the status of the updated CADD files in 
his on-site office.  The as-built utility drawings shall show locations and 
elevations of all underground new utilities and existing utilities 
encountered, including dimensions from permanent structures and/or survey 
locations.  The submittal requirements for as-built utility drawings shall 
be shown as separate activities on the Contractor-prepared network 
analysis.  Upon completion of the work, the marked-up drawings and the 
updated CADD files shall be furnished to the Contracting Officer on CD.  In 
multiphased construction where portions of a system are to be turned over 
to the user prior to completion of the project, the marked-up drawings for 
that portion shall be furnished to the Contracting Officer at that 
time.(MRD ltr 30 Oct 70 and KCD 8 Apr 91)

(c) CADD Files:  The Government will provide to the Contractor, within 30 
calendar days after Notice of Award, copies of the CADD computer files of 
the contract drawings for the production of as-built drawings.  These files 
will be in Intergraph Microstation format.  The Government provides no 
warranty, expressed or implied, of the CADD computer files.  The Contractor 
shall assume all responsibility to verify the CADD drawing files.  The 
Contractor will not utilize the CADD drawing computer files to resolve 
dimensional or other discrepancies.  The Government will not guarantee the 
measurable accuracy of the CADD drawing computer files. 

(d) Purchase Orders:  Each purchase order issued by the Contractor or his 
subcontractors for materials and equipment to be incorporated into the 
project, shall be maintained on file at the Contractor's field office for 
inspection and review by Government representatives.  Each purchase order 
shall (1) be clearly identified with applicable DA contract number, (2) 
carry an identifying number, (3) be in sufficient detail to identify the 
material being purchased, (4) indicate a definite delivery date, and (5) 
display the DMS priority rating.  At the option of the Contractor, the 
copies of the purchase orders may or may not indicate the price of the 
articles purchased.  (MRD Ltr 22 Oct 74)(REV KCD MAR 04)

1.18   LAYOUT OF WORK (1965 APR OCE)

(a)  The Government will establish the base lines and benchmarks and stone 
fill survey alignment necessary for placement of stone.  The Contractor 
shall be responsible for executing the work to the lines and grades that 
may be established or indicated by the Contracting Officer.  
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1.19   DAMAGE TO WORK (1966 MAR OCE)

The responsibility for damage to any part of the permanent work shall be as 
set forth in the CONTRACT CLAUSE titled "Permits and Responsibilities."  
However, if, in the judgment of the Contracting Officer, any part of the 
permanent work performed by the Contractor is damaged by flood or 
earthquake, which damage is not due to the failure of the Contractor to 
take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor will make 
the repairs as ordered by the Contracting Officer and full compensation for 
such repairs will be made at the applicable contract unit or lump sum 
prices as fixed and established in the contract.  If, in the  opinion of 
the Contracting Officer, there are no contract unit or lump sum prices 
applicable to any part of such work an equitable adjustment pursuant to 
CONTRACT CLAUSE titled, "Changes," of the contract, will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices.  Except as herein 
provided, damage to all work (including temporary construction), utilities, 
materials, equipment and plant shall be repaired to the satisfaction of the 
Contracting Officer at the Contractor's expense, regardless of the cause of 
such damage.

1.20   SIGNAL LIGHTS (JAN 1965)

 The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipelines, and day signals to be displayed by vessels of more than 
65 feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as approved by the Secretary of the Army (33 C.F.R. 201.1-201.16) and the 
Commandant, US Coast Guard (33 C.F.R. 80.18-80.31a and 33 C.F.R. 
95.51-95.70).  (KCD APR 84)

1.21   APPROVED EQUAL

  The drawings and the TECHNICAL PROVISIONS of these specifications may, in 
some instances, refer to certain items of equipment, material, or article 
by trade name.  References of this type shall not be construed as limiting 
competition, but shall be regarded as establishing a standard of quality.  
In this respect, the Contractor's attention is directed to CONTRACT CLAUSE 
titled "Material and Workmanship."

1.22   SCHEDULE OF WORK

The Contractor's attention is directed to CONTRACT CLAUSE titled "Schedule 
for Construction Contracts," wherein if, in the opinion of the Contracting 
Officer, the Contractor falls behind the approved schedule, the Contractor 
shall take steps necessary to improve its progress, including those that 
may be required by the Contracting Officer.

1.23   PROTECTION OF UTILITY LINES

It shall be the Contractor's responsibility to protect all existing utility 
lines from damage.  Any damage resulting to existing utility systems shall 
be repaired by the Contractor, to the satisfaction of the contracting 
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officer, at no additional cost to the Government.

1.24   MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS

The right is reserved, as the interest of the Government may require, to 
revise or amend the specifications or drawings or both prior to the date 
set for opening bids.  Such revisions and amendments, if any, will be 
announced by an amendment or amendments to this Invitation for Bids.  If 
the revisions and amendments are of a nature which requires material 
changes in quantities or prices bid or both, the date set for opening bids 
may be postponed by such number of days as in the opinion of the issuing 
officer will enable bidders to revise their bids.  In such cases, the 
amendment will include an announcement of the new date for opening bids.  
(KCD APR 84)

1.25   FUNDS AVAILABILITY STATEMENTS

Funds are not presently available for this procurement.  No contract award 
will be made until appropriated funds are made available from which payment 
for contract purposes can be made. 

1.26   PROFIT

1.26.1   Weighted Guidelines

Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors, expressed as percent, shall be as follows:

Factor                        Rate       Weight          Value

Degree of Risk                 20      
Relative Difficulty of Work    15
Size of Job                    15
Period of Performance          15
Contractor's Investment         5
Assistance by Government        5
Subcontracting                 25                        ____

                                100               Profit%             

1.26.2   Values

Based on the circumstances of each procurement action, each of the above 
factors shall be weighted from .03 to .12 as indicated below.  The value 
shall be obtained by multiplying the rate by the weight.  The value column 
when totaled indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement.

1.26.2.1   Degree of Risk

Where the work involves no risk or the degree of risk is very small, the 
weighting should be .03; as the degree of risk increases, the weighting 
should be increased up to a maximum of .12.  Lump sum items will have, 
generally, a higher weighted value than the unit price items for which 
quantities are provided.  Other things to consider:  the portion of the 
work to be done by subcontractors, nature of work, where work is to be 
performed, reasonableness of negotiated costs, amount of labor included in 
costs, and whether the negotiation is before or after performance of work.
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1.26.2.2   Relative Difficulty of Work

If the work is most difficult and complex, the weighting should be .12 and 
should be proportionately reduced to .03 on the simplest of jobs.  This 
factor is tied in, to some extent, with the degree of risk.  Some things to 
consider:  the nature of the work, by whom it is to be done, where, and 
what the time schedule is.

1.26.2.3   Size of Job

All work not in excess of $100,000 shall be weighted at .12.  Work 
estimated between $100,000 and $5,000,000 shall be proportionately weighted 
from .12 to .05.  Work from $5,000,000 to $10,000,000 shall be weighted at .04, 
and work in excess of $10,000,000 at .03.

1.26.2.4   Period of Performance

Modifications in excess of 24 months are to be weighted at .12.  
Modifications of lesser duration are to be proportionately weighted to a 
minimum of .03 for jobs not to exceed 30 days.  No weight where additional 
time is not required.

1.26.2.5   Contractor's Investment

To be weighted from .03 to .12 on the basis of below average, average, and 
above average.  Things to consider:  amount of subcontracting, mobilization 
payment item, Government furnished property, equipment and facilities, and 
expediting assistance.

1.26.2.6   Assistance by Government

To be weighted from .12 to .03 on the basis of average to above average.  
Things to consider:  use of Government-owned property, equipment and 
facilities, and expediting assistance.

1.26.2.7   Subcontracting

To be weighted inversely proportional to the amount of subcontracting.  
Where 80 percent or more of the work is to be subcontracted, the weighting 
is to be .03 and such weighting proportionately increased to .12 where all 
the work is performed by the Contractor's own forces. (KCD MAR 04)

1.27   EXPEDITING NOTICE TO PROCEED

 Notwithstanding the requirements of Block 12 on page 00010-1 of SECTION 
00010 and SECTION 00100 paragraph titled "Late Submissions, Modifications, 
and Withdrawals of Bids," in order to expedite award of contract and 
issuance of NOTICE TO PROCEED, it is requested that an officer of the 
company or corporation determined to be the successful bidder shall appear 
in the office of the Commander, Kansas City District, Corps of Engineers, 
757 Federal Building, 601 East 12th Street, Kansas City, Missouri, for 
signing contract documents.  Therefore, upon written acceptance of this  
bid, mailed or otherwise furnished within 60 calendar days after the date 
of opening of bids, it is requested that the successful bidder shall within 
48 hours after receipt of notification appear in the office of the 
Commander and execute Notice to Proceed documents, and give performance and 
payment bonds on Government Standard forms 25 and 25A with good and 
sufficient surety.  It is also requested that the successful bidder furnish 
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insurance certificates as required in the above paragraph titled "Required 
Insurance Schedule" at this time.

1.28   UNEXPECTED HAZARDOUS SUBSTANCES

In the event that suspected hazardous substances are revealed during 
construction activities, all such construction activities in the immediate 
area shall be immediately suspended.  Hazardous substances for purposes of 
this specification only, shall be defined as CERCLA hazardous substances, 
infectious or radioactive wastes, asbestos or oil.  The Contractor shall 
leave the materials undisturbed and shall immediately report the find to 
the Contracting Officer's Representative (COR) so that proper authorities 
can be notified.  The Contractor shall not resume construction activities 
in the vicinity of the suspected hazardous substances until written 
clearance is received from the COR.  Identification and removal of any such 
materials will be conducted in accordance with all Federal, state and local 
environmental laws and regulations according to the CONTRACT CLAUSE titled 
"Differing Site Conditions."

1.29   SURVEY MARKERS

Reference is made to CONTRACT CLAUSE titled "Permits and Responsibilities", 
Chapter 60 of the Missouri Revised Statutes 1969, and rules titled 
"Maintenance of the Original US Public Land Survey Corners" adopted by the 
Division of Geology and Land Survey, Missouri Department of Natural 
Resources.  The Contractor shall be responsible for removing and relocating 
survey markers.  Relocation shall be performed by a professional registered 
Land Surveyor.

1.30   MISSOURI SALES AND USE TAX

In accordance with FAR Clause 52.229, notice is given that the contract 
price excludes the Missouri sales tax and compensating (use) tax on all 
sales of tangible personal property and materials purchased by the 
Contractor or subcontractors for the construction of projects, including 
repairing or remodeling facilities, for the United States.  In accordance 
with Section 144.062, RSMo., the Contracting Officer will issue and furnish 
to the Contractor an exemption certificate (example copy appears at the end 
of this section) for this project with the Notice to Proceed.  The 
Contractor and the subcontractors will use the exemption certificate for 
this project in the purchase of supplies, materials and furnishings for 
incorporation in the project.  The Contractor and the subcontractors shall 
furnish a copy of such certificate to all suppliers/materialmen from whom 
such purchases are made, and the suppliers shall execute invoices covering 
the same bearing the number of such certificate.  (KCD OC)

1.31   UNAVAILABILITY OF UTILITIES

The responsibility shall be upon the Contractor to provide and maintain at 
his own expense, adequate utilities for his use for construction and 
domestic consumption, and to install and maintain necessary connections and 
lines for same, but only at such locations and in such manner as may be 
approved by the Contracting Officer.  Before final acceptance, temporary 
connections and lines installed by the Contractor shall be removed in a 
manner satisfactory to the Contracting Officer.

1.32   WORK ADJACENT TO ROADS AND HIGHWAYS

Where the construction work is on or adjacent to, or involves hauling over 
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public or private roads, streets, or highways, all herein referred to as 
"roads," the said roads shall, except as otherwise specified or directed, 
be kept open for traffic at all times during the construction period.  
Further, the Contractor shall, during said construction, provide, erect and 
maintain warning signs, lanterns or torches or other safety devices and, 
when necessary, provide flagmen for protection of traffic to the 
satisfaction of the Contracting Officer and local authorities.  The 
Contractor shall keep the right-of-way of the roads free of debris that 
might be caused to accumulate thereon by his operations, and upon 
completion of the work, shall clean up the said roads and repair any damage 
to the roads occasioned by his operations under this contract to the 
satisfaction of the Contracting Officer and local authorities having 
jurisdiction.  The drainage from the roads shall not be obstructed by the 
construction work.  The Contractor shall be responsible for obtaining and 
paying for all permits required for operation on all roads.

 PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION  (Not Applicable)

                            * * * * * *
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                             EXAMPLE

                          STATE OF MISSOURI

      PROJECT EXEMPTION CERTIFICATE FOR EXEMPT ENTITY CONSTRUCTION

                      UNITED STATES OF AMERICA

NAME OF EXEMPT ENTITY ____________________________________

ADDRESS __________________________________________________

CITY ___________________  STATE  ________  ZIP ________  

TAX IDENTIFICATION NUMBER  (None required)

PROJECT IDENTIFICATION NUMBER ___________________________________

PLEASE PROVIDE THE PROJECT LOCATION AND A BRIEF DESCRIPTION BELOW:
                                                                                          

CONTRACT DATE _____________________

CERTIFICATE EXPIRATION DATE ________________________

Contractors are required to provide a copy of this project exemption 
certificate to their vendors.

This project exemption certificate does not allow contractors to purchase 
machinery, equipment, or tools used in fulfilling this contract, tax exempt.

Suppliers accepting this project exemption certificate are required to render 
to the contractor invoices bearing the name of the exempt entity and the 
project identification number.

An exempt entity that fails to revise the expiration date on this certificate 
as necessary to complete any work required by the contract will be liable for 
any sales tax determined due as a result of an audit of the contractor.

The Contractor shall provide this project exemption to all subcontractors 
purchasing construction materials for this project.

SIGNATURE OF AUTHORIZED AGENT                                        

   EXHIBIT A

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
03/04

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-03 Product Data

SD-04 Samples

SD-06 Test Reports

SD-07 Certificates

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only. 

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
all design extensions, the design of adequate connections and details, and 
the satisfactory construction of all work.  After submittals have been 
approved by the Contracting Officer, no resubmittal for the purpose of 
substituting materials or equipment will be considered unless accompanied 
by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  Any "Information Only" 
submittal found to contain errors or unapproved deviations shall be 
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resubmitted.  The Contractor shall direct specific attention to any 
revisions on corrected submittals that have not been requested by the 
Approving Authority on prior submissions.  Caution:  The Contractor is 
cautioned that for each Contractor's resubmittal required beyond the 
initial submittal and one resubmittal for corrections required by the 
Contracting Officer, the Contracting Officer will assess Administrative 
Deductions in the amount of $500.00 from the progress payments due the 
Contractor.  If the Contractor considers any correction indicated on the 
submittals to constitute a change to the contract, a notice in accordance 
with the Contract Clause "Changes" shall be given promptly to the 
Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

In accordance with FAR 52.232-5, "Payments Under Fixed-Price Construction 
Contracts", the Government will make progress payments to the Contractor 
based on estimates of work accomplished which meets the standards of 
quality established under the contract.  No payment will be made for 
materials and/or work when required submittal approvals for such 
materials/work have not been obtained or when "Information Only" submittals 
for related materials/work have been found to contain errors or unrequested 
deviations.  Payment will not be made until the Government establishes that 
a submittal reflects the standards of quality required by the contract.  
The Contractor shall not invoice for materials and/or work associated with 
deficient submittals.

PART 2   PRODUCTS (Not used)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract.  Each submittal 
shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements.  Where materials are stock with the 
manufacturer, catalog data, including specifications and full descriptive 
matter, may be submitted as shop drawings.  Catalog cuts or other 
descriptive data that depicts more than one model, size or type of 
equipment or that presents optional items shall be clearly marked to 
indicate the model, size or type of equipment proposed along with any 
proposed optional items.  Prior to submittal, all items shall be checked 
and approved by the Contractor's Quality Control (CQC) System Manager and 
each item shall be stamped, signed, and dated by the CQC System Manager 
indicating action taken. The Contractor shall not use red markings on 
submittals.  Red markings are reserved for use by the Government.  Proposed 
deviations from the contract requirements shall be clearly identified.  
Submittals shall include items such as:  Contractor's, manufacturer's, or 
fabricator's drawings; descriptive literature including (but not limited 
to) catalog cuts, diagrams, operating charts or curves; test reports; test 
cylinders; samples; O&M manuals (including parts list); certifications; 
warranties; and other such required submittals.  Submittals requiring 
Government approval shall be scheduled and made prior to the acquisition of 
the material or equipment covered thereby.  Samples remaining upon 
completion of the work shall be picked up and disposed of in accordance 
with manufacturer's Material Safety Data Sheets (MSDS) and in compliance 
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with existing laws and regulations.  Shop drawings submitted (including 
initial and final submittals) shall be reproductions on high quality paper 
with clear and legible print.  Drawings shall generally be bordered a 
minimum of one inch and trimmed to neat lines and unless otherwise 
specified, the minimum scale shall be 3/8-inch to the foot.  Shop drawings 
quality will be subject to approval.  Each shop drawing, including catalog 
data, shall be identified with a title block including the name of the 
Contractor, contract number, name and location of project, and name of item 
of work or structure to which the shop drawing applies.  Material 
fabricated or delivered to the site before approved shop drawings have been 
returned to the Contractor will be subject to rejection.  NO CONSTRUCTION 
OR INSTALLATION SHALL BE DONE FOR ANY ITEM REQUIRING SHOP DRAWINGS UNTIL 
ALL SHOP DRAWINGS FOR THAT ITEM HAVE BEEN APPROVED.

3.2   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall complete and submit the 
forms to the Contracting Officer for approval concurrently with the Initial 
Project Schedule.  In the event a Preliminary Schedule is submitted, forms 
addressing submittals related to activities on the Preliminary Schedule 
shall be submitted concurrently with the Preliminary Schedule.  The 
Contractor shall maintain a submittal register for the project and submit a 
monthly update, unless another frequency is specified. 

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Submittals dependent for approval on conditions, items, or 
materials included in separate, subsequent submittals may be returned 
without review pending coordination with all pertinent submittals.  
Certifications to be submitted with the pertinent drawings shall be so 
scheduled.  Adequate time (a minimum of thirty (30) calendar days, unless 
specified otherwise, exclusive of mailing time) shall be allowed and shown 
on the register for review and approval.  The Contractor shall consider and 
allow for possible resubmittals.  No delay damages or time extensions will 
be allowed for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

ENG Form 4025 shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  This form shall be properly completed by filling 
out all the heading blank spaces and identifying each item submitted.  
Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURES

Submittals shall be made as follows, unless otherwise specified in 
Divisions 1 through 16.
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3.5.1   Procedures

3.5.1.1   Designer Review

For items to be reviewed by the designer, submittals shall be sent to the 
Kansas City District Office, addressed as follows, where distribution will 
be made to the appropriate reviewer:

   US Army Engineer District, Kansas City
   ATTN:  EC-DS (Shop Drawing Coordinator)
   Federal Building, 601 East 12th Street
   Kansas City, Missouri  64106-2896

The Contractor shall furnish one copy of ENG Form 4026, five copies of ENG 
Form 4025, and five copies of the shop drawing information to the designer. 
 For each item submitted to the designer, one copy of the corresponding ENG 
Form 4025 and all shop drawing enclosures shall be submitted to the Area 
Office.

3.5.1.2   Area Office Approval

For items which require review and approval by the Area Office, the 
Contractor shall furnish four copies of ENG Form 4025 and four copies of 
the shop drawing information to the Area Office.

3.5.1.3   Information Only

For Information only submittals, the Contractor shall furnish two copies of 
ENG Form 4025 and two copies of the submittal data to the Area Office.

3.5.1.4   Other Addressees

The Government will provide any mailing addresses not stated above to the 
Contractor.

3.5.1.5   Submittal Quantities

Submittal quantities, such as those for O&M Manuals, stated elsewhere in 
Divisions 1 through 16 shall govern over those in this section, should 
there be a difference.  The number of copies of ENG Form 4025 shall remain 
as previously stated in this paragraph, "Procedures".

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason and benefits for any 
deviations and annotate such deviations on the submittal.  If a benefit is 
cost savings, an estimate of such savings shall be included.  When 
proposing a variation for approval, the Contractor warrants that contract 
requirements have been reviewed to confirm that the variation, if approved, 
will be  compatible with other elements of work.  In addition to the normal 
submittal review period, an additional ten (10) calendar days will be 
allowed for consideration by the Government of submittals with proposed 
variations.  The Government reserves the right to rescind inadvertent 
approval of submittals containing unnoted deviations.
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3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Where the review authority is designated to the Government, the Contractor 
is required to sign the certification on the ENG Form 4025 in the box 
beside the remarks block in Section I.  Upon completion of review of 
submittals requiring Government approval, the Government will assign action 
codes and sign in Section II as the approving authority.  Two copies of 
each submittal will be returned to the Contractor, except for samples and 
O&M Manuals for which two copies of the transmittal form only will be 
returned to the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Contractor is required to sign the certification on the ENG Form 4025 
in the box beside the remarks block in Section I and sign the approval 
action block in Section II as the approving authority.  The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
in those instances where the technical specifications so prescribe.  Any 
submittal without a submittal classification and submittal reviewer 
identifier on the ENG Form 4288 is considered to be an information only 
submittal.

3.9   FIELD TEST REPORTS

Routine tests such as soil density, concrete field tests, pressure testing, 
etc., shall be delivered to the Quality Assurance Representative with the 
daily Quality Control Reports and shall be cross-referenced to the Quality 
Control Report for the day of the test(s).

3.10   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the

contract drawings and specifications except as other wise stated.

CHECK ONE:

THIS IS A NEW TRANSMITTAL

THIS IS A RESUBMITTAL OF     TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED  (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

SECTION II - APPROVAL ACTION

ITEM

NO.

a.

DESCRIPTION OF ITEM SUBMITTED

(Type size, model number/etc.)

b.

MFG OR CONTR.

CAT., CURVE

DRAWING OR

BROCHURE NO.

(See instruction no. 8)

c.

NO.

OF

COPIES

d.

SPEC.

PARA. NO.

e.

DRAWING

SHEET NO.

f.

FOR 

CONTRACTOR

USE CODE

g.

VARIATION

(See

instruction

No. 6)

h.

FOR

CE

USE

CODE

i.
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 SECTION 01410 
 
 ENVIRONMENTAL PROTECTION AND EROSION CONTROL 
 
PART 1   GENERAL 
 
1.1  SCOPE   
 
 This section covers protection of the environment, including control of erosion and prevention of 

enviromental pollution and damage due to construction operations.  
 
1.1.1  Environmental Pollution and Damage  
 
 Environmental pollution and damage is defined herein as the presence of chemical, physical, or 

biological elements or agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of importance to man; or degrade 
the utility of the environment for aesthetic, cultural and/or historical purposes.  The control of 
environmental pollution and damage requires consideration of air, water, and land, and includes 
management of visual aesthetics, noise, solid waste, radiant energy and radioactive materials, as well 
as other pollutants. 

 
1.1.2  Erosion Control  
 
 Erosion control is defined herein as that portion of the environmental protection effort which addresses 

the prevention of soil erosion and the control of sediments. 
 
1.2   QUALITY CONTROL   
 
 The Contractor shall establish and maintain quality control for environmental protection of all 

provisions herein.  The Contractor shall record on daily reports any problems in complying with laws, 
regulations and ordinances, and the corrective action taken. 

 
1.3  PERMITS OBTAINED BY THE CORPS OF ENGINEERS   
 
 The Contractor shall comply with all requirements under the terms and conditions set out in any permit 

obtained by the Corps of Engineers. 
 
1.5  SUBCONTRACTORS   
 
 Assurance of compliance with this section by subcontractors is the responsibility of the Contractor. 
 
1.6   NOTIFICATION   
 
 The Contracting Officer will notify the Contractor in writing of any observed noncompliance with the 

aforementioned Federal, State or local laws or regulations, permits and other elements of the 
Contractor's environmental protection Plan.  The Contractor shall, after receipt of such notice, inform 
the Contracting Officer of proposed corrective action and take such action as may be approved.  If the 
Contractor fails to comply promptly, the Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken.  No time extensions will be granted, nor 
costs or damages be allowed the Contractor, for any such suspension. 
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PART 2   PRODUCTS (Not Applicable) 
 
PART 3   EXECUTION 
 
3.1   PROTECTION OF ENVIRONMENTAL RESOURCES   
 
 The environmental resources within the project boundaries and those affected outside the limits of 

permanent work under this contract shall be protected during the entire period of this contract.  The 
Contractor shall confine his activities to areas  defined by the drawings and specifications. 
Environmental protection shall be as stated in the following subparagraphs. 

 
3.1.1  Protection of Land Resources   
 
 Prior to the beginning of any construction, the Contractor shall identify all land resources to be 

preserved within the Contractor's work area.  The Contractor shall not remove, cut, deface, injure, or 
destroy land resources including trees, shrubs, vines, grasses, top soil, and land forms without special 
permission from the Contracting Officer.  No ropes, cables, or guys shall be fastened to or attached to 
any trees for anchorage unless specifically authorized.  Where such special emergency use is 
permitted, the Contractor shall provide effective protection for land and vegetation resources at all 
times as defined in the following subparagraphs. 

 
3.1.1.1  Work Area Limits   
 
 In order to minimize damages and unnecessary construction traffic, the Contractor shall, prior to the 

start of construction, mark the areas that are not necessary to accomplish the work.  Isolated areas 
within the general work area which are to be saved and protected shall also be marked or fenced. 
Monuments and markers shall be protected before construction operations commence.  Where 
construction operations are to be conducted during darkness, the markers shall be visible.  The 
Contractor shall convey to his personnel the purpose of the marking and the need to protect all 
objects. 

 
3.1.1.2  Protection of Landscape   
 
 Trees, shrubs, vines, grasses, land forms and other landscape features indicated and defined on the 

drawings to be preserved shall be clearly identified by marking, fencing, or wrapping with boards, or 
any other approved techniques. 

 
3.1.1.3  Reduction of Exposure of Unprotected Erodible Soils   
 
 Earthwork brought to final grade shall be finished as indicated and specified. Side slopes and back 

slopes shall be protected as soon as practicable upon completion of rough grading.  All earthwork shall 
be planned and conducted to minimize the duration of exposure of unprotected soils.  Except in 
instances where the constructed feature obscures borrow areas, quarries and waste material areas, 
these areas shall not initially be cleared in total.  Clearing of such areas shall progress in reasonably 
sized increments as needed to use the areas developed as approved by the Contracting Officer. 

 
3.1.1.4  Temporary Protection of Disturbed Areas   
 
 Such methods as necessary shall be utilized to effectively prevent erosion and to control 

sedimentation, including but not limited to retardation and control of runoff.  Runoff from the 
construction site shall be controlled by construction of diversion ditches, benches, and berms to retard 
and divert runoff to protected drainage courses, and any measures required by area-wide plans 



W912DQ-05-B-0004 
 

 
 
 01410-3 

approved under paragraph 208 of the Clean Water Act. 
 
3.1.1.5  Erosion and Sedimentation Control Devices   
 
 Prior to any earth disturbance, the Contractor shall have in place applicable temporary soil erosion and 

sedimentation control features.  The Contractor shall construct or install all temporary and permanent 
erosion and sedimentation control features as indicated in the Environmental Protection Plan.  
Temporary erosion and sediment control measures such as berms, dikes, drains, sedimentation 
basins, grassing and mulching shall be maintained until permanent drainage and erosion control 
facilities are completed and operative.  

 
3.1.1.6  Location of Field Offices, Storage and Other Contractor Facilities 
 
 The Contractors' field offices, stage areas, stockpiles storage, and temporary buildings shall be placed 

in areas designated on the drawings.  Temporary movement or relocation of Contractor facilities shall 
be made only on approval by the Contracting Officer. 

 
3.1.1.7  Borrow Areas on Government Property  
 
 Borrow areas on Government property shall be managed to minimize erosion and to prevent sediment 

from entering nearby water courses or lakes. 
 
3.1.1.8  Spoil Areas on Government Property  
 
 Spoil areas on Government property, if any, shall be managed and controlled to limit spoil to areas 

designated on the drawings and prevent erosion of soil or sediment from entering nearby water 
courses or lakes.  Spoil areas shall be developed in accordance with the grading plan indicated on the 
drawings. 

 
3.1.1.9  Temporary Excavations and Embankments  
 
 Temporary excavations and embankments for plant and/or work areas shall be controlled to protect 

adjacent areas from despoilment. 
 
3.1.1.10  Disposal of Solid Wastes   
 
 Solid wastes (excluding clearing debris) shall be placed in containers which are emptied on a regular 

schedule.  All handling and disposal shall be conducted to prevent contamination. 
 
3.1.1.10.1  Disposal of Solid Waste by Removal from Government Property   
 
 The Contractor shall transport all solid waste off Government property and dispose of it in compliance 

with Federal, State, and local requirements for solid waste disposal. 
 
3.1.1.11  Disposal of Chemical Waste   
 
 Chemical waste shall be stored in corrosion resistant containers, removed from the work area and 

disposed of in accordance with Federal, State and local regulations. 
 
3.1.1.12  Disposal of Discarded Materials   
 
 Discarded materials other than those which can be included in the solid waste category will be handled 
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as directed by the Contracting Officer. 
 
3.2  PRESERVATION AND RECOVERY OF HISTORICAL, ARCHEOLOGICAL AND CULTURAL 
RESOURCES   
 
 Existing historical, archeological and cultural resources within the Contractor's work area will be so 

designated by the Contracting Officer and precautions taken to preserve all such resources as they 
existed at the time they were pointed out to the Contractor.  The Contractor shall install all protection 
for these resources and shall be responsible for their preservation during this contract.  If during 
construction activities the Contractor observes unusual items that might have historical or 
archeological value, such observations shall be reported as soon as practicable to the Contracting 
Officer.  Recording and preservation of historical and archeological finds during construction activities 
are specified in Special Clauses. 

 
3.3  PROTECTION OF WATER RESOURCES   
 
 The Contractor shall keep construction activities under surveillance, management and control to avoid 

pollution of surface and ground waters. Special management techniques as set out below shall be 
implemented to control water pollution by the listed construction activities which are included in this 
contract.   

 
3.3.1  Washing and Curing Water   
 
 Waste waters directly derived from construction activities shall not be allowed to enter water areas.  

These waste waters shall be collected and placed in retention ponds where suspended material can 
be settled out or the water evaporates so that pollutants are separated from the water. 

 
3.3.2  Stream Crossings 
 
 Stream crossings, if required, shall be controlled during construction. Crossings shall provide 

movement of materials or equipment which do not violate water pollution control standards of the 
Federal, State or local government. 

 
3.3.3  Monitoring of Water Areas Affected by Construction Activities  
 
 Monitoring of water areas affected by construction activities shall be the responsibility of the 

Contractor.  All water areas affected by construction activities shall be monitored by the Contractor. 
 
3.4  PROTECTION OF FISH AND WILDLIFE RESOURCES   
 
 The Contractor shall keep construction activities under surveillance, management and control to 

minimize interference with, disturbance to and damage of fish and wildlife.  Species that require 
specific attention along with measures for their protection will be listed by the Contractor prior to 
beginning of construction operations. 

 
3.5  PROTECTION OF AIR RESOURCES   
 
 The Contractor shall keep construction activities under surveillance, management and control to 

minimize pollution of air resources.  All activities, equipment, processes, and work operated or 
performed by the Contractor in accomplishing the specified construction shall be in strict accordance 
with all State and Federal emission and performance laws and standards.  Ambient Air Quality 
Standards set by the Environmental Protection Agency shall be maintained for these construction  
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 operations and activities specified in this section.  Special management techniques as set out below 

shall be implemented to control air pollution by the construction activities which are included in the 
contract. 

 
3.5.1  Particulates   
 
 Dust particles, aerosols, and gaseous by-products from all construction activities, processing and 

preparation of materials, such as from asphaltic batch plants, shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress. 

 
3.5.1.1  Particulates Control   
 
 The Contractor shall maintain all excavations, stockpiles, haul roads, permanent and temporary 

access roads, plant sites, spoil areas, borrow areas, and all other work areas within or outside the 
project boundaries free from particulates which would cause the air pollution standards mentioned in 
paragraph PROTECTION OF AIR RESOURCES to be exceeded or which would cause a hazard or a 
nuisance.  Sprinkling, chemical treatment of an approved type, light bituminous treatment, baghouse, 
scrubbers, electrostatic precipitators or other methods will be permitted to control particulates in the 
work area. Sprinkling, to be efficient, must be repeated at such intervals as to keep the disturbed area 
damp at all times.  The Contractor must have sufficient competent equipment available to accomplish 
this task.  Particulate control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs. 

 
3.5.2  Hydrocarbons and Carbon Monoxide   
 
 Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal and 

State allowable limits at all times.   
 
3.5.3  Odors   
 
 Odors shall be controlled at all times for all construction activities, processing and preparation of 

materials. 
 
3.5.4  Monitoring of Air Quality  
 
 Monitoring of air quality shall be the responsibility of the Contractor.  All air areas affected by the 

construction activities shall be monitored by the Contractor. 
 
3.5.5  Protection of Sound Intrusions   
 
 The Contractor shall keep construction activities under surveillance, and control to minimize damage to 

the environment by noise.  The Contractor shall use methods and devices to control noise emitted by 
equipment. 

 
3.6  POST-CONSTRUCTION CLEAN UP   
 
 The Contractor shall clean up area(s) used for construction. 
 
3.7  RESTORATION OF LANDSCAPE DAMAGE   
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 The Contractor shall restore all landscape features damaged or destroyed during construction 
operations outside the limits of the approved work areas.  Such restoration shall be in accordance with 
the plan submitted for approval by the Contracting Officer.  This work will be accomplished at the 
Contractor's expense. 

 
3.8  MAINTENANCE OF POLLUTION CONTROL FACILITIES   
 
 The Contractor shall maintain all constructed facilities and portable pollution control devices for the 

duration of the contract or for that length of time construction activities create the particular pollutant. 
 
3.9  TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL   
 
 The Contractor shall train his personnel in all phases of environmental protection.  The training shall 

include methods of detecting and avoiding pollution, familiarization with pollution standards, both 
statutory and contractual, and installation and care of facilities (vegetative covers, and instruments 
required for monitoring purposes) to ensure adequate and continuous environmental pollution control. 

 
3.10  PAYMENT   
 
 No separate payment or direct payment will be made for the cost of the work covered under this 

section, and such work will be considered as a subsidiary obligation of the Contractor. 
 
 
       -- End of Section -- 
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
01/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2002) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

 1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 7 
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days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.
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i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Managerand 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
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shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at FO-MO.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:
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a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.
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c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 72 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.
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c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
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have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.
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h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 48 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 02380

STONE, CHANNEL, SHORELINE/COASTAL PROTECTION FOR STRUCTURES
09/04

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Bulk Specific Gravity of Stone and Redesign; G

  If the Contractor proposes to utilize stone having a specific 
gravity outside of the specific design range, and as a result 
thereof, the Government provides the Contractor with a redesign, 
then, within fifteen (15) calendar days after receipt of the 
Government's redesign, submit a formal proposal to perform the 
work in accordance with the redesign.  The submittal shall include 
a statement of the direct savings to the Government and a 
tabulation in the form of a revised BIDDING SCHEDULE showing 
unchanged unit prices for the revised quantities.

SD-04 Samples

Stone; G

  Submit suitable stone samples prior to delivery of any such 
material to the worksite if stone is not from one of the stone 
sources listed at the end of this section.

SD-06 Test Reports

Gradation Test; G

  Submit the gradation tests using the GRADATION TEST DATA SHEET 
enclosed at end of this section for riprap or stone.

Evaluation Testing of Stone; G

  Quality test on the stone in accordance with PART 2 paragraph 
QUALITY shall be the responsibility of the Contractor.  Prior to 
delivery of such material to the worksite, submit a copy of the 
laboratory inspection report along with actions taken to correct 
deficiencies.  Submit a copy of the test reports.

Bulk Specific Gravity

  At least calendar days in advance of shipment of stone to the 
work site, submit a copy of bulk specific gravity test results for 
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each gradation range of stone proposed to be furnished.  The 
information shall be furnished prior to preparation of 
pre-production demonstration stockpiles.

SD-07 Certificates

Stone

  Submit certificates of compliance attesting that the materials 
meet specification requirements.

Laboratory; G

  Submit a copy of the documents, provided by the Materials 
Testing Center (MTC) at CEWES, that validates that the laboratory 
can perform the required tests.  The individual tests shall be 
listed for which the validation covers along with the date of the 
inspection.

Weigh Scale Certification

  Submit a copy of the certification from the regulation agency 
attesting to the scale's accuracy.

Certified Weight Scale Tickets

  Submit a copy of each certified weight scale ticket 1 working 
day(s) after weighing.

Barge Displacement Tables
Displacement tables shall be submitted to the Contracting Officer. 
 The tables shall be for the barges to be used to transport stone.

PART 2   PRODUCTS

2.1   GENERAL

Stone shall be broken, quarry run, durable stone , approved by the 
Contracting Officer, that will not materially disintegrate under action of 
air and water.  The source from which the Contractor proposes to obtain 
stone shall be selected 60 days prior to commencement of the required work. 
 Suitable samples of stone shall be obtained in the presence of a 
Government representative and shall be tested when required by an Corps 
approved testing laboratory or as designated by the Contracting Officer at 
the Contractor's expense prior to placing stone in any structure.  No 
materials shall be used until approval of the designated source is 
obtained.  The approval of a source shall not be construed as approval of 
all materials from that source, and material from certain areas, strata, or 
channels within the approved source may be rejected.  The acceptability of 
the stone will be subject to final approval by the Contracting Officer.

2.2   QUALITY

Service records and/or tests will be used to determine the acceptability of 
the stone.  New sources shall be tested in the year first used and in each 
even-numbered year thereafter.  Satisfactory service records may be 
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accepted in odd-numbered years in lieu of testing of rock for physical 
properties.  Stone accepted on a service record alone shall hae 
demonstrated its ability to withstand deterioration under service 
conditions.  A suitable service record shall show date last tested, and 
results of the most recent tests identified hereinafter.  The source to be 
utilized shall have been tested 24 months prior to use under this contract. 
 In the absence of a suitable service record, the stone shall be subjected 
to any or all of the following tests, as determined by the Contracting 
Officer.

2.2.1   Bulk Specific Gravity

Bulk specific gravity, saturated surface-dry basis, method CRD-C 107-69 - 
not less than 2.40.

2.2.2   Freeze - Thaw

Soundness in freezing and thawing method for ledge rock, Method CRD-c 
144-73 loss at 20 cycles - not more than 25 percent for at least 50 percent 
of the face height to be quarried.  The length of freezing and thawing 
cycles shall be 24 hours, i.e. 16 hrs of freezing followed by 8 hrs of 
thawing.

2.2.3   Stone Sampling

Samples shall be representative of the full face to be quarried and shall 
be taken for each bed in excess of 6 inch thickness, except that for zones 
containing beds of uniform lithologic properities only on sample for each 5 
feet of thickness will be required.  Samples shall be numbered (or 
lettered) in consecutive order from the top to bottom of the quarry face 
and the top side of each sample shall be so marked.  A sketch section shall 
be prepared of the full quarry face showing bed thickness, color, harness, 
type of rock (shale, limestone, etc.) and the location (bed) of each 
sample.  The sketch section shall accompany, and will be considered part 
of, the test data submittal requirements.

2.3   GRADATION AND FIELD TESTS

Stone shall be reasonably well graded, free from overburden, spoil, shall 
and unsuitable material.  The amount of dirt and fines less than 1/2 inch 
maximum cross section, accumulated from interledge layers, blasting, 
handling procedures, and/or all other sources, shall not exceed 5 percent 
by weight.  The maximum weight of any piece of stone shall be limited to 
500 pounds for upper slope fill on the toe trench revetment, bankheads, and 
abutments for chute closures, and limited to 3000 pounds for stone fill 
dikes, stone fill revetments, stone fill in and along pile structures 
(including stone roots), trench fill for toe trench revetment, trench fill 
and stone sill for bankheads, stone in cutoff trenches and stone fill for 
chute closures, unless otherwise directed by the Contracting Officer.  
Occasional pieces slightlly larger that the maximum size may be permitted, 
provided that gradation and voids requirements are maintained.  Quarry 
operations shall be controlled to produce will graded stone between the 
maximum and minimum limits indicated above.  The Contracting Officer may 

SECTION 02380  Page 3



W912DQ-05-B-0004

require changes in quarry operations as necessary to produce the required 
product.

Tests to determine the amount of dirt and fines less than 1/2 imch maximum 
cross section shall be performed by the Contractor, under the supervision 
of the Contracting Officer, by approved methods.  A representative sample 
consisting of not less than 12 tons shall be tested at the start of the 
quarry operations and at intervals during the production as directed, 
except that not less than one and not more than three acceptable tests will 
be required from each stone source.  Results of the field tests shall be 
furnished to the Contracting Officer.  If at any time the amterial fails to 
meet these requirements, the Contractor shall adjust the quarry operations 
to insure the amount of dirt and fines does not exceed the requirments of 
these specifications.

PART 3   EXECUTION

3.1   MEASUREMENTS

Materials shall be measured at such times and places as approved by the 
Contracting Officer.  Stone shall be measured for payment by one of the 
following methods at the option of the Contractor, and weights or 
computations converted to short tons.

3.1.1   Scales

Stone delievered at the site of the work shall be weighed on public scales 
or privately owned scales generally used by the public which have been 
certified by the State whereine the scales are located and which have been 
approved vy the Contracting Officer.  If public scales are not available, 
the Contractor may furhish approved scales, subject to certification 
acceptable to the Contracting Officer, with the weighing service to be 
supplied vy an independent professional organization approved by the 
Contracting Officer.  The Contractor shall furnish the Government inspector 
a legible copy of each weigh bill, when self-printing scales are used, or a 
legible copy of the weigh bill signed vy the weighmaster as each load is 
delivered to the jobsite.  All costs weighing the stone on a public or 
quasi-public scale shall be born by the Contractor.

3.1.2   Contractor Furnished Scales

Scales shall be installed and tested in accordance with the requirements of 
NBS Handbook No. 44.  THe increasing load test will be performed through 
the full working range of the scale.  The scale testing will be done in the 
presence of a Governemtn representative.  Testing and certification by a 
firm authorized by the State and approved by the Contracting Officer to 
certify scales will be required.  The scale shall be placd on a foundation 
of rock or soil of sufficient bearing capacity and stability to prevent any 
lateral movement or settlement of the scale.  All costs for weighing the 
stone in manner described in this paragraph, except the costs of the 
Goverenment weighmaster, shall be borne vy the Contractor.  The Goverment 
weighmaster will be paid by the Government.
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3.1.3   Measurement of Stone Delivered by Barge

Stone delivered to the site of the work may be measured for payment by 
barge displacement.  The Contractor shall furnish the Contracting Officer a 
current barge displacement table not less than 10 days prior to using any 
barge.  The table shall be certified accurate vy a person or firm, other 
than the Contractor, accustomed to performing this service and approved vy 
the Contracting Officer.  Barge tables furnished shall contain, parallel 
columns, the draft of the barge in feet and hundredths from zero to the 
full depth of the barge, and corresponding gross displacement to the 
nearest 100th of a ton.  Tables submitted shall show the name or number of 
the barge, the barge dimensions, the barge owner, the name of the 
manufacturer, the date of preparation of table, and the certification of 
ther person or firm preparing the table.  The Contractor shall furnish, 
with the barge displacement table, a drawing or sketch of each barge, 
dimensions of rake or rakes, including radius, origin of radius, and 
headlog dimensions.  Upon request by the Contractor, and after completion 
of the contract, the Contracting Officer shall return all required barge 
displacement tables, drawings, or sketches to the Contractor.  Each barge 
on which stone is furnished shall be suitably marked with paint of 
contrasting color at each of the displacement gauging points along each 
side fo the barge.  The marks shall be perpendicular to the edge of the 
barge, 4 inches wide and 11 foot in length, painted on bothe the deck and 
side.  The marks shall be located on each corner of the barge near the 
lower end of the rake and three additional marks equally spaced amidships.  
The barge name or number shall be affixed to the deck and sides of the 
barge, both fore and aft, and shall be of sufficient size and legibility so 
as to be plainly seen and read.  Barge displacement will be measured by a 
Goverenment weighmaster.  All costs for measuring barges, except the costs 
of services of a Government weighmaster, shall be borne by the Contractor.  
The Government weighmaster will be paid by the Government.  Barges shall be 
measured before and after each loading

3.1.4   Measurement of Truck

Trucks shall be weighed to the nearest 200 pounds and the accumulative net 
weight reduced to the nearest 20th of a ton.  Trucks shall be tared a 
minimum of twice daily.  
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